
Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FESUP0005

Activity Filter * Starts In FY *
WBS No: 1FCC0101 Title: NDA Operations Support
Activity ID: 1FESUP0005 Description: NDA Operations Support FY00-ETC Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDAOPS-0000 FY00 NDA Ops Support 1.00 lot 6,317HC 6,317 164,961 691,754 856,715 937,21680,5010
Total for Activity 1FESUP0005: 6,317 164,961 691,754 856,715 937,21680,5010

Cost Element Skill Quantity UnitsCurve

Line Item NDAOPS-0000 - FY00 NDA Ops Support

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – NDA Operations Support 
Breakdown of Historical Data:
Item: NDA Operations Support
Units: Lot
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep).
15% Expected Overtime Factor

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 1,830.89 HoursR100S750 P140STRAIGHT TIME BASE

3 FLT/SMEs - (Behanna, Daer, 0.3607 May 22 Rebaseline12 mths/yr151 hrs/mth
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 3,051.48 HoursSF01S750 P140STRAIGHT TIME BASE
5 FLT/SMEs -(Greene, Hale, Estrada, 0.3607 May 22 Rebaseline12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 610.30 HoursSF01S750 S010STRAIGHT TIME BASE
1 FLT/chemist (Engelmann) - SSOC 0.3607 May 22 Rebaseline12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 274.63 HoursR100S751 P140OVERTIME BASE & PRE.
3 FLT/SMEs -(Behanna, Daer, 0.3607 May 22 Rebaseline12 mths/yr151 hrs/mth
0.15 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 457.72 HoursSF01S751 P140OVERTIME BASE & PRE.
5 FLT/SMEs -(Greene, Hale, Estrada, 0.3607 May 22 Rebaseline12 mths/yr151 hrs/mth
0.15 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 91.54 HoursSF01S751 S010OVERTIME BASE & PRE.
1 FLT/chemist (Engelmann) - SSOC 0.3607 May 22 Rebaseline12 mths/yr151 hrs/mth
0.15 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Utility OperationsNONE Linear 203.22 DollarsC220SA5C 0000SUPPLIES
20  liquid nitrogen-gal 0.3607 May 22 Rebaseline2.514 dollars per gallon (.639 per gal plus 12 months

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 74,700.88 DollarsK276SA5C 0000SUPPLIES
2 Cal/Gamma -Replacement Detectors 40000 dollars each

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 4,850.03 DollarsK276SA5C 0000SUPPLIES
1200 Cal/Gamma -dollars/month/lab for 0.3607 May 22 Rebaseline12 months

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 37,048.83 DollarsK276SA5C 0000SUPPLIES
110000 Cal/Gamma -dollars for purchase of 0.3607 May 22 Rebaseline

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 840.38 DollarsK276SA5C 0000SUPPLIES
3 Cal/Gamma -zip drives for data 300 dollars each

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FESUP0005

Activity Filter * Starts In FY *
MeasurementsNONE Linear 13,472.30 DollarsK276SA5C 0000SUPPLIES

5 TGS Sources 0.3607 ay 22 Rebaseline4000 dollars/source2 selenium sources/yr/TGS
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNONE Linear 21,892.49 DollarsK276SA5C 0000SUPPLIES
1 Spare 0.3607 May 22 Rebaseline65000 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 16,840.38 DollarsK276SA5C 0000SUPPLIES
50000 Costs for sources/standards for 0.3607 May 22 Rebaseline

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

EngineeringNONE Linear 23,344.02 DollarsK252SA5H 0000SUBCONTRACTED SRVS
25000 Costs for Crit Evals, Safety Screens, 

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 6,062.54 DollarsK276SA5H 0000SUBCONTRACTED SRVS
1 Per Diem for Hedden - Informatics 0.3607 ay 22 Rebaseline12 mths/yr1500 dollars per/mth

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 62,042.62 DollarsK276SA5H M020SUBCONTRACTED SRVS
1 NDA Ops Support Manager 88.4 dollars/hr rate12 mths/yr151 hrs/mth
1.15 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 259,680.60 DollarsK276SA5H P140SUBCONTRACTED SRVS
5 FLT/SMEs - (Cameron, Pestovich, 74 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 168,441.50 DollarsK276SA5H P140SUBCONTRACTED SRVS
3 FLT/SMEs - (Conway, Harward, 80 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

MeasurementsNONE Linear 2,334.40 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
1 Trips - Training, cal exchange, Prof 2500 dollars/trip

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FESUP0100 Description: NDA Operations Support FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDAOPS-0001 FY01 NDA Ops Support 1.00 lot 13,624HC 13,624 356,872 1,363,409 1,720,280 1,890,508170,2280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 100,008 100,0080100,008

Total for Activity 1FESUP0100: 13,624 356,872 1,363,409 1,820,288 1,990,516170,228100,008

Cost Element Skill Quantity UnitsCurve

Line Item NDAOPS-0001 - FY01 NDA Ops Support

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – NDA Operations Support 
Breakdown of Historical Data:
Item: NDA Operations Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 2,961.79 HoursR100S750 P140STRAIGHT TIME BASE

2 FLT/SMEs - (Behanna, Hodgson) - 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 7,404.48 HoursSF01S750 P140STRAIGHT TIME BASE
5 FLT/SMEs -(Greene, Hale, Estrada, 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FESUP0100

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,480.90 HoursSF01S750 S010STRAIGHT TIME BASE

1 FLT/chemist (Engelmann) - SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 444.27 HoursR100S751 P140OVERTIME BASE & PRE.
2 FLT/SMEs -(Behanna, Hodgson) - 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 1,110.67 HoursSF01S751 P140OVERTIME BASE & PRE.
5 FLT/SMEs -(Greene, Hale, Estrada, 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 222.13 HoursSF01S751 S010OVERTIME BASE & PRE.
1 FLT/chemist (Engelmann) - SSOC 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Utility OperationsNONE Linear 493.11 DollarsC220SA5C 0000SUPPLIES
20  liquid nitrogen-gal 2.514 dollars per gallon (.639 per gal plus 12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 32,854.32 DollarsK276SA5C 0000SUPPLIES
3350 dollars/month/lab for consumable 12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 165,601.30 DollarsK276SA5C 0000SUPPLIES
202627 dollars for purchase of repair parts, 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 81,727.16 DollarsK276SA5C 0000SUPPLIES
1 Spare Prts/Detectors/Sources/Cmptr 100000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 57,209.01 DollarsK276SA5C 0000SUPPLIES
70000 Costs for sources/standards for 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 32,690.87 DollarsK276SA5C 0000SUPPLIES
5 TGS Sources 4000 dollars/source2 selenium sources/yr/TGS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 735.54 DollarsK276SA5C 0000SUPPLIES
3 Cal/Gamma -zip drives for data 300 dollars each

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

EngineeringNONE Linear 81,727.16 DollarsK252SA5H 0000SUBCONTRACTED SRVS
100000 Costs for Crit Evals, Safety Screens, 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 144,902.40 DollarsK276SA5H M020SUBCONTRACTED SRVS
1 NDA Ops Support Manager 88.4 dollars/hr rate12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.9625 estimated recompete savings

Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 393,400.10 DollarsK276SA5H P140SUBCONTRACTED SRVS
3 FLT/SMEs - (Conway, Harward, 80 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.9625 estimated recompete savings

Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 363,895.00 DollarsK276SA5H P140SUBCONTRACTED SRVS
3 FLT/SMEs - (Pestovich, Hasbrouck, 74 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.9625 estimated recompete savings

Factors

MeasurementsNONE Linear 8,172.72 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
4 Trips - Shipper/Rcvr for PuSPS, cal 2500 dollars/trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 60,255.06 DollarsZDEPTCON 0000CONTINGENCY

60255.1 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FESUP0100

Activity Filter * Starts In FY *
No DepartmentNONE Linear 39,753.15 DollarsZDEPTESC 0000ESCALATION

39753.2 DollarsFactors
Activity ID: 1FESUP0200 Description: NDA Operations Support FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDAOPS-0002 FY02 NDA Ops Support 1.00 lot 13,624HC 13,624 356,872 1,253,761 1,610,632 1,736,608125,9760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 258,891 258,8910258,891

Total for Activity 1FESUP0200: 13,624 356,872 1,253,761 1,869,523 1,995,498125,976258,891

Cost Element Skill Quantity UnitsCurve

Line Item NDAOPS-0002 - FY02 NDA Ops Support

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – NDA Operations Support 
Breakdown of Historical Data:
Item: NDA Operations Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 2,961.79 HoursR100S750 P140STRAIGHT TIME BASE

2 FLT/SMEs - (Behanna, Hodgson) - 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 7,404.48 HoursSF01S750 P140STRAIGHT TIME BASE
5 FLT/SMEs -(Greene, Hale, Estrada, 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,480.90 HoursSF01S750 S010STRAIGHT TIME BASE
1 FLT/chemist (Engelmann) - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 444.27 HoursR100S751 P140OVERTIME BASE & PRE.
2 FLT/SMEs -(Behanna, Hodgson) - 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 1,110.67 HoursSF01S751 P140OVERTIME BASE & PRE.
5 FLT/SMEs -(Greene, Hale, Estrada, 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 222.13 HoursSF01S751 S010OVERTIME BASE & PRE.
1 FLT/chemist (Engelmann) - SSOC 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Utility OperationsNONE Linear 493.11 DollarsC220SA5C 0000SUPPLIES
20  liquid nitrogen-gal 2.514 dollars per gallon (.639 per gal plus 12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 122,590.70 DollarsK276SA5C 0000SUPPLIES
150000 dollars for purchase of repair parts, 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 61,295.37 DollarsK276SA5C 0000SUPPLIES
1 Spare 75000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 98,072.59 DollarsK276SA5C 0000SUPPLIES
120000 Costs for sources/standards for 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FESUP0200

Activity Filter * Starts In FY *
MeasurementsNONE Linear 735.54 DollarsK276SA5C 0000SUPPLIES

3 Cal/Gamma -zip drives for data 300 dollars each
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 32,690.87 DollarsK276SA5C 0000SUPPLIES
5 TGS Sources 4000 dollars/source2 selenium sources/yr/TGS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

EngineeringNONE Linear 40,863.58 DollarsK252SA5H 0000SUBCONTRACTED SRVS
50000 Costs for Crit Evals, Safety Screens, 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 143,020.50 DollarsK276SA5H M020SUBCONTRACTED SRVS
1 NDA Ops Support Manager 88.4 dollars/hr rate12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 388,291.00 DollarsK276SA5H P140SUBCONTRACTED SRVS
3 FLT/SMEs - (Conway, Harward, 80 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 359,169.10 DollarsK276SA5H P140SUBCONTRACTED SRVS
3 FLT/SMEs - (Pestovich, Hasbrouck, 74 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsNONE Linear 6,538.17 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
4 Trips - Shipper/Rcvr for PuSPS, cal 2000 dollars/trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 177,736.40 DollarsZDEPTCON 0000CONTINGENCY

177736 DollarsFactors
No DepartmentNONE Linear 81,154.19 DollarsZDEPTESC 0000ESCALATION

81154.2 DollarsFactors
Activity ID: 1FESUP0300 Description: NDA Operations Support FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDAOPS-0003 FY03 NDA Ops Support 1.00 lot 13,624HC 13,624 356,872 176,207 533,078 656,556123,4780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 181,572 181,5720181,572

Total for Activity 1FESUP0300: 13,624 356,872 176,207 714,650 838,128123,478181,572

Cost Element Skill Quantity UnitsCurve

Line Item NDAOPS-0003 - FY03 NDA Ops Support

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – NDA Operations Support 
Breakdown of Historical Data:
Item: NDA Operations Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 2,961.79 HoursR100S750 P140STRAIGHT TIME BASE

2 FLT/SMEs - RMRS 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FESUP0300

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 7,404.48 HoursSF01S750 P140STRAIGHT TIME BASE

5 FLT/SMEs - SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,480.90 HoursSF01S750 S010STRAIGHT TIME BASE
1 chemist - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 444.27 HoursR100S751 P140OVERTIME BASE & PRE.
2 FLT/SMEs - RMRS 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 1,110.67 HoursSF01S751 P140OVERTIME BASE & PRE.
5 FLT/SMEs - SSOC 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 222.13 HoursSF01S751 S010OVERTIME BASE & PRE.
1 chemist  - SSOC 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Utility OperationsNONE Linear 493.11 DollarsC220SA5C 0000SUPPLIES
20  liquid nitrogen-gal 2.514 dollars per gallon (.639 per gal plus 12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 65,381.73 DollarsK276SA5C 0000SUPPLIES
80000 dollars for purchase of repair parts, 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 61,295.37 DollarsK276SA5C 0000SUPPLIES
1 Spare 75000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsNONE Linear 13,076.35 DollarsSF01SA5C 0000SUPPLIES
2 TGS Sources 4000 dollars/source2 selenium sources/yr/TGS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

EngineeringNONE Linear 32,690.87 DollarsK252SA5H 0000SUBCONTRACTED SRVS
40000 Costs for Crit Evals, Safety Screens, 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 3,269.09 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
2 Trips - cal exchange, Prof Assoc. 2000 dollars/trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 131,224.30 DollarsZDEPTCON 0000CONTINGENCY

131224 DollarsFactors
No DepartmentNONE Linear 50,348.14 DollarsZDEPTESC 0000ESCALATION

50348.1 DollarsFactors
Activity ID: 1FESUP0400 Description: NDA Operations Support FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDAOPS-0004 FY04 NDA Ops Support 1.00 lot 5,109HC 5,109 139,820 107,964 247,785 287,21439,4290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,932 40,932040,932

Total for Activity 1FESUP0400: 5,109 139,820 107,964 288,717 328,14639,42940,932
Line Item NDAOPS-0004 - FY04 NDA Ops Support

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – NDA Operations Support 
Breakdown of Historical Data:
Item: NDA Operations Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FESUP0400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 1,480.90 HoursR100S750 P140STRAIGHT TIME BASE

1 FLT/SMEs -  RMRS 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 1,480.90 HoursSF01S750 P140STRAIGHT TIME BASE
1 FLT/SMEs - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,480.90 HoursSF01S750 S010STRAIGHT TIME BASE
1 chemist  - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 222.13 HoursR100S751 P140OVERTIME BASE & PRE.
1 FLT/SMEs - RMRS 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 222.13 HoursSF01S751 P140OVERTIME BASE & PRE.
1 FLT/SMEs - SSOC 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 222.13 HoursSF01S751 S010OVERTIME BASE & PRE.
1 chemist  - SSOC 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Utility OperationsNONE Linear 493.11 DollarsC220SA5C 0000SUPPLIES
20  liquid nitrogen-gal 2.514 dollars per gallon (.639 per gal plus 12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 24,518.15 DollarsK276SA5C 0000SUPPLIES
30000 dollars for purchase of repair parts, 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 61,295.37 DollarsK276SA5C 0000SUPPLIES
1 Spare 75000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsNONE Linear 19,614.52 DollarsSF01SA5C 0000SUPPLIES
3 TGS Sources 4000 dollars/source2 selenium sources/yr/TGS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

EngineeringNONE Linear 2,043.18 DollarsK252SA5H 0000SUBCONTRACTED SRVS
2500 Costs for Crit Evals, Safety Screens, 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,354.93 DollarsZDEPTCON 0000CONTINGENCY

13354.9 DollarsFactors
No DepartmentNONE Linear 27,577.21 DollarsZDEPTESC 0000ESCALATION

27577.2 DollarsFactors
Activity ID: 1FESUP0500 Description: NDA Operations Support FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDAOPS-0005 FY05 NDA Ops Support 1.00 lot 5,109HC 5,109 139,820 100,364 240,184 288,84148,6570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 154,123 154,1230154,123
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FESUP0500

Activity Filter * Starts In FY *
Total for Activity 1FESUP0500: 5,109 139,820 100,364 394,307 442,96448,657154,123

Cost Element Skill Quantity UnitsCurve

Line Item NDAOPS-0005 - FY05 NDA Ops Support

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – NDA Operations Support 
Breakdown of Historical Data:
Item: NDA Operations Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 1,480.90 HoursR100S750 P140STRAIGHT TIME BASE

1 FLT/SMEs - RMRS 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 1,480.90 HoursSF01S750 P140STRAIGHT TIME BASE
1 FLT/SMEs -- SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,480.90 HoursSF01S750 S010STRAIGHT TIME BASE
1 chemist - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 222.13 HoursR100S751 P140OVERTIME BASE & PRE.
1 FLT/SMEs - RMRS 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 222.13 HoursSF01S751 P140OVERTIME BASE & PRE.
1 FLT/SMEs - SSOC 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 222.13 HoursSF01S751 S010OVERTIME BASE & PRE.
1 chemist  - SSOC 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Utility OperationsNONE Linear 493.11 DollarsC220SA5C 0000SUPPLIES
20  liquid nitrogen-gal 2.514 dollars per gallon (.639 per gal plus 12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 61,295.37 DollarsK276SA5C 0000SUPPLIES
1 Spare 75000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 13,076.35 DollarsK276SA5C 0000SUPPLIES
2 TGS Sources 4000 dollars/source2 selenium sources/yr/TGS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 980.73 DollarsK276SA5C 0000SUPPLIES
100 dollars/month/lab for consumable 12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 24,518.15 DollarsK276SA5C 0000SUPPLIES
30000 dollars for purchase of repair parts, 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 109,376.60 DollarsZDEPTCON 0000CONTINGENCY

109377 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FESUP0500

Activity Filter * Starts In FY *
No DepartmentNONE Linear 44,746.01 DollarsZDEPTESC 0000ESCALATION

44746.0 DollarsFactors
Activity ID: 1FESUP0600 Description: End of NDA Operations Support Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDAOPS-0006 FY06 NDA Ops Support 1.00 lot 710HC 710 20,085 16,592 36,677 52,67615,9980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,753 29,753029,753

Total for Activity 1FESUP0600: 710 20,085 16,592 66,430 82,42815,99829,753

Cost Element Skill Quantity UnitsCurve

Line Item NDAOPS-0006 - FY06 NDA Ops Support

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – NDA Operations Support 
Breakdown of Historical Data:
Item: NDA Operations Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 308.52 HoursSF01S750 P140STRAIGHT TIME BASE

1 FLT/SMEs -- SSOC 2.5 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 308.52 HoursSF01S750 S010STRAIGHT TIME BASE
1 chemist - SSOC 2.5 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 46.28 HoursSF01S751 P140OVERTIME BASE & PRE.
1 FLT/SMEs - SSOC 0.15 OT Factor2.5 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 46.28 HoursSF01S751 S010OVERTIME BASE & PRE.
1 chemist  - SSOC 0.15 OT Factor2.5 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Utility OperationsNONE Linear 246.55 DollarsC220SA5C 0000SUPPLIES
10  liquid nitrogen-gal 2.514 dollars per gallon (.639 per gal plus 12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 16,345.43 DollarsK276SA5C 0000SUPPLIES
1 Spare 20000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,109.93 DollarsZDEPTCON 0000CONTINGENCY

19109.9 DollarsFactors
No DepartmentNONE Linear 10,642.78 DollarsZDEPTESC 0000ESCALATION

10642.8 DollarsFactors
Activity ID: 1FXXXP0600 Description: NDA Operations Support FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDAOPS-0005 FY05 NDA Ops Support 0.88 lot 5,109HC 4,482 122,649 88,038 210,688 253,37042,6820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 214,498 214,4980214,498

Total for Activity 1FXXXP0600: 4,482 122,649 88,038 425,186 467,86842,682214,498
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FXXXP0600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item NDAOPS-0005 - FY05 NDA Ops Support

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – NDA Operations Support 
Breakdown of Historical Data:
Item: NDA Operations Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 1,480.90 HoursR100S750 P140STRAIGHT TIME BASE

1 FLT/SMEs - RMRS 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 1,480.90 HoursSF01S750 P140STRAIGHT TIME BASE
1 FLT/SMEs -- SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,480.90 HoursSF01S750 S010STRAIGHT TIME BASE
1 chemist - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFEGUARDS AND OTHER SECURI Linear 222.13 HoursR100S751 P140OVERTIME BASE & PRE.
1 FLT/SMEs - RMRS 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 222.13 HoursSF01S751 P140OVERTIME BASE & PRE.
1 FLT/SMEs - SSOC 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 222.13 HoursSF01S751 S010OVERTIME BASE & PRE.
1 chemist  - SSOC 12 mths/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Utility OperationsNONE Linear 493.11 DollarsC220SA5C 0000SUPPLIES
20  liquid nitrogen-gal 2.514 dollars per gallon (.639 per gal plus 12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 61,295.37 DollarsK276SA5C 0000SUPPLIES
1 Spare 75000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 13,076.35 DollarsK276SA5C 0000SUPPLIES
2 TGS Sources 4000 dollars/source2 selenium sources/yr/TGS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 980.73 DollarsK276SA5C 0000SUPPLIES
100 dollars/month/lab for consumable 12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 24,518.15 DollarsK276SA5C 0000SUPPLIES
30000 dollars for purchase of repair parts, 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 157,983.80 DollarsZDEPTCON 0000CONTINGENCY

157984 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0101
Activity ID: 1FXXXP0600

Activity Filter * Starts In FY *
No DepartmentNONE Linear 56,514.14 DollarsZDEPTESC 0000ESCALATION

56514.1 DollarsFactors
WBS No: 1FCC0102 Title: Holdup Measurements
Activity ID: 1FEHLD0010 Description: Holdup Measurement Operations FY00 - ETC Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0102-HLD00 Holdup Measurements - FY00 1.00 lot 6,063HC 6,063 171,873 96,763 268,636 352,51083,8740
Total for Activity 1FEHLD0010: 6,063 171,873 96,763 268,636 352,51083,8740

Cost Element Skill Quantity UnitsCurve

Line Item FCC0102-HLD00 - Holdup Measurements - FY00

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Holdup Measurements Support 
Breakdown of Historical Data:
Item: Holdup Measurements Support
Units: Lot 
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep).
10% Expected Overtime Factor

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 619.45 HoursSF01S750 M020STRAIGHT TIME BASE

1 Technical Lead (Lamb) 12 mths151 hrs/mth
1.015 FY00 Escalation 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline Date

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 4,955.60 HoursSF01S750 P140STRAIGHT TIME BASE
8 Holdup Measurement Technicians 12 mths151 hrs/mth
1.015 FY00 Escalation 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline Date

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 488.24 HoursSF01S751 P140OVERTIME BASE & PRE.
8 Holdup Measurement Technicians 0.1 OT Factor12 mths151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 38,789.32 DollarsK276SA57 P140LATA
1 Holdup Measurement Technician 60 dollars/hr12 mths151 hrs/mth
1.015 FY00 Escalation 0.93376  [SYS 062100] 0.933760889 - Final 1.04365 OT Factor0.3607 May 22 Rebaseline Date

Factors

MeasurementsNONE Linear 13,072.65 DollarsK276SA5C 0000SUPPLIES
1 Lot - sources for instruments 14000 dollars -estimated cost for sources

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsNONE Linear 37,349.50 DollarsSF01SA5C 0000SUPPLIES
19999.5 dollars for replacement Low Res. 2 systems to be purchased

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 1,948.60 DollarsK276SA5L 0000RENTALS
1 vehicle lease - cargo van 12 mths475 dollars/mth
1.015 FY00 Escalation 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline Date

Factors

MeasurementsNONE Linear 5,602.57 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
3 Training Trips 2000

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FEHLD0100 Description: Holdup Measurement Operations FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0102-HLD01 Holdup Measurements - FY01 1.00 lot 14,564HC 14,564 412,641 142,549 555,189 752,019196,8300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,782 39,782039,782

Total for Activity 1FEHLD0100: 14,564 412,641 142,549 594,971 791,801196,83039,782
Line Item FCC0102-HLD01 - Holdup Measurements - FY01

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Holdup Measurements Support 
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0102
Activity ID: 1FEHLD0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
Item: Holdup Measurements Support
Units: Lot 
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursSF01S750 M020STRAIGHT TIME BASE

1 Technical Lead (Lamb) 12 mths151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 11,847.17 HoursSF01S750 P140STRAIGHT TIME BASE
8 Holdup Measurement Technicians 12 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 1,235.88 HoursSF01S751 P140OVERTIME BASE & PRE.
8 Holdup Techs OT 0.09686 OT factor12 mths151 hrs/mth

0.88021  [SYS 061400] .87987200 - System 
Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 88,853.77 DollarsK276SA57 P140LATA
1 Holdup Measurement Technician 60 dollars/hr12 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 32,690.87 DollarsK276SA5C 0000SUPPLIES
20000 dollars for replacement Low Res. 2 systems to be purchased

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,658.45 DollarsK276SA5C 0000SUPPLIES
1 vehicle lease - cargo van 12 mths475 dollars/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 12,259.07 DollarsK276SA5C 0000SUPPLIES
1 Lot - sources for instruments 15000 dollars -estimated cost for sources

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,086.36 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
2 Training Trips 2500

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,968.67 DollarsZDEPTCON 0000CONTINGENCY

23968.7 DollarsFactors
No DepartmentNONE Linear 15,813.28 DollarsZDEPTESC 0000ESCALATION

15813.3 DollarsFactors
Activity ID: 1FEHLD0200 Description: Holdup Measurement Operations FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0102-HLD02 Holdup Measurements - FY02 1.00 lot 13,328HC 13,328 381,138 132,333 513,471 648,013134,5420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 96,605 96,605096,605

Total for Activity 1FEHLD0200: 13,328 381,138 132,333 610,075 744,617134,54296,605
Line Item FCC0102-HLD02 - Holdup Measurements - FY02

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Holdup Measurements Support 
Breakdown of Historical Data:
Item: Holdup Measurements Support
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0102
Activity ID: 1FEHLD0200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Units: Lot 
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursSF01S750 M020STRAIGHT TIME BASE

1 Technical Lead (Lamb) 12 mths151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 11,847.17 HoursSF01S750 P140STRAIGHT TIME BASE
8 Holdup Measurement Technicians 12 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 88,853.77 DollarsK276SA57 P140LATA
1 Holdup Measurement Technician 60 dollars/hr12 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,658.45 DollarsK276SA5C 0000SUPPLIES
1 vehicle lease - cargo van 12 mths475 dollars/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 8,172.72 DollarsK276SA5C 0000SUPPLIES
1 Lot- sources for instruments 10000 dollars -estimated cost for sources

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 28,604.51 DollarsK276SA5C 0000SUPPLIES
17500 dollars for replacement Low Res. 2 systems to be purchased

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 2,043.18 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
1 Training Trips 2500

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,322.07 DollarsZDEPTCON 0000CONTINGENCY

66322.1 DollarsFactors
No DepartmentNONE Linear 30,282.56 DollarsZDEPTESC 0000ESCALATION

30282.6 DollarsFactors
Activity ID: 1FEHLD0300 Description: Holdup Measurement Operations FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0102-HLD03 Holdup Measurements - FY03 1.00 lot 13,328HC 13,328 381,138 138,462 519,600 651,474131,8740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 180,167 180,1670180,167

Total for Activity 1FEHLD0300: 13,328 381,138 138,462 699,768 831,641131,874180,167
Line Item FCC0102-HLD03 - Holdup Measurements - FY03

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Holdup Measurements Support 
Breakdown of Historical Data:
Item: Holdup Measurements Support
Units: Lot 
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0102
Activity ID: 1FEHLD0300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursSF01S750 M020STRAIGHT TIME BASE

1 Technical Lead (Lamb) 12 mths151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 11,847.17 HoursSF01S750 P140STRAIGHT TIME BASE
8 Holdup Measurement Technicians 12 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 88,853.77 DollarsK276SA57 P140LATA
1 Holdup Measurement Technician 60 dollars/hr12 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,658.45 DollarsK276SA5C 0000SUPPLIES
1 vehicle lease - cargo van 12 mths475 dollars/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,086.36 DollarsK276SA5C 0000SUPPLIES
1 Lot - sources for instruments 5000 dollars -estimated cost for sources

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 36,777.22 DollarsK276SA5C 0000SUPPLIES
45000 dollars for new Cadium/Zinc/Telluride 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,086.36 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
2 Training Trips 2500

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 130,208.70 DollarsZDEPTCON 0000CONTINGENCY

130209 DollarsFactors
No DepartmentNONE Linear 49,958.47 DollarsZDEPTESC 0000ESCALATION

49958.5 DollarsFactors
Activity ID: 1FEHLD0400 Description: Holdup Measurement Operations FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0102-HLD04 Holdup Measurements - FY04 1.00 lot 13,328HC 13,328 381,138 101,685 482,823 590,304107,4810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,127 84,127084,127

Total for Activity 1FEHLD0400: 13,328 381,138 101,685 566,950 674,431107,48184,127

Cost Element Skill Quantity UnitsCurve

Line Item FCC0102-HLD04 - Holdup Measurements - FY04

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Holdup Measurements Support 
Breakdown of Historical Data:
Item: Holdup Measurements Support
Units: Lot 
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursSF01S750 M020STRAIGHT TIME BASE

1 Technical Lead (Lamb) 12 mths151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0102
Activity ID: 1FEHLD0400

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 11,847.17 HoursSF01S750 P140STRAIGHT TIME BASE

8 Holdup Measurement Technicians 12 mths151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 88,853.77 DollarsK276SA57 P140LATA
1 Holdup Measurement Technician 60 dollars/hr12 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,658.45 DollarsK276SA5C 0000SUPPLIES
1 vehicle lease - cargo van 12 mths475 dollars/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 8,172.72 DollarsK276SA5C 0000SUPPLIES
1 Lot - sources for instruments 10000 dollars -estimated cost for sources

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,448.07 DollarsZDEPTCON 0000CONTINGENCY

27448.1 DollarsFactors
No DepartmentNONE Linear 56,678.80 DollarsZDEPTESC 0000ESCALATION

56678.8 DollarsFactors
Activity ID: 1FEHLD0500 Description: Holdup Measurement Operations FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0102-HLD05 Holdup Measurements - FY05 1.00 lot 13,328HC 13,328 381,138 97,599 478,737 611,373132,6360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 326,222 326,2220326,222

Total for Activity 1FEHLD0500: 13,328 381,138 97,599 804,959 937,595132,636326,222

Cost Element Skill Quantity UnitsCurve

Line Item FCC0102-HLD05 - Holdup Measurements - FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Holdup Measurements Support 
Breakdown of Historical Data:
Item: Holdup Measurements Support
Units: Lot 
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursSF01S750 M020STRAIGHT TIME BASE

1 Technical Lead (Lamb) 12 mths151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 11,847.17 HoursSF01S750 P140STRAIGHT TIME BASE
8 Holdup Measurement Technicians 12 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 88,853.77 DollarsK276SA57 P140LATA
1 Holdup Measurement Technician 60 dollars/hr12 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,658.45 DollarsK276SA5C 0000SUPPLIES
1 vehicle lease - cargo van 12 mths475 dollars/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,086.36 DollarsK276SA5C 0000SUPPLIES
1 Lot - sources for instruments 5000 dollars -estimated cost for sources

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0102
Activity ID: 1FEHLD0500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 231,510.70 DollarsZDEPTCON 0000CONTINGENCY

231511 DollarsFactors
No DepartmentNONE Linear 94,711.13 DollarsZDEPTESC 0000ESCALATION

94711.1 DollarsFactors
Activity ID: 1FEHLD0600 Description: Holdup Measurement Operations FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0102-HLD06 Holdup Measurements - FY06 1.00 lot 2,777HC 2,777 79,404 19,482 98,886 126,51827,6330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 107,108 107,1080107,108

Total for Activity 1FEHLD0600: 2,777 79,404 19,482 205,993 233,62627,633107,108

Cost Element Skill Quantity UnitsCurve

Line Item FCC0102-HLD06 - Holdup Measurements - FY06

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Holdup Measurements Support 
Breakdown of Historical Data:
Item: Holdup Measurements Support
Units: Lot 
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 308.52 HoursSF01S750 M020STRAIGHT TIME BASE

1 Technical Lead (Lamb) 2.5 mths151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 2,468.16 HoursSF01S750 P140STRAIGHT TIME BASE
8 Holdup Measurement Technicians 2.5 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsSAFEGUARDS AND OTHER SECURI Linear 18,511.20 DollarsK276SA57 P140LATA
1 Holdup Measurement Technician 60 dollars/hr2.5 mths151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 970.51 DollarsK276SA5C 0000SUPPLIES
1 vehicle lease - cargo van 2.5 mths475 dollars/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 78,887.90 DollarsZDEPTCON 0000CONTINGENCY

78887.9 DollarsFactors
No DepartmentNONE Linear 28,219.86 DollarsZDEPTESC 0000ESCALATION

28219.9 DollarsFactors
WBS No: 1FCC0103 Title: 371 NDA Operations
Activity ID: 1FE3710005 Description: B371 NDA Operations FY00-ETC Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0103-000 371 NDA Ops - FY00 1.00 lot 20,964HC 20,964 497,573 45,620 543,193 786,009242,8160
Total for Activity 1FE3710005: 20,964 497,573 45,620 543,193 786,009242,8160
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0103
Activity ID: 1FE3710005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0103-000 - 371 NDA Ops - FY00

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – B371 NDA Operations 
Breakdown of Historical Data:
Item: 371 NDA Operations
Units: 1 LOT 
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep).
15% Expected Overtime Factor

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,220.59 HoursR100S750 M010STRAIGHT TIME BASE

2 Technical Supervisors - (Bloom, 12 mths/yr151 hrs/mth
0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 1,220.59 HoursSF01S750 M010STRAIGHT TIME BASE
2 Technical Supervisors - (Barreras, 12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 610.30 HoursSF01S750 M020STRAIGHT TIME BASE
1 371 NDA Mgr - (Guadagnoli) - SSOC 12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 11,595.61 HoursKF10H750 R010STRAIGHT TIME BASE
19 Process Specialists 12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 3,661.77 HoursKF10H750 T060STRAIGHT TIME BASE
6 Risk Reduction Technicians 12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 183.09 HoursR100S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (Bloom, 0.15 OT Factor12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 183.09 HoursSF01S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (Barreras, 0.15 OT Factor12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,739.34 HoursKF10H751 R010OVERTIME BASE & PRE.
19 Process Specialists 0.15 OT Factor12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 549.27 HoursKF10H751 T060OVERTIME BASE & PRE.
6 Risk Reduction Technicians 0.15 OT Factor12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 45,619.57 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 Technical Supervisor - (Hames) - 65 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

Activity ID: 1FE3710010 Description: B371 NDA Operations FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0103-001 371 NDA Ops - FY01 1.00 lot 55,978HC 55,978 1,319,256 956,508 2,275,765 2,905,050629,2850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 153,678 153,6780153,678

Total for Activity 1FE3710010: 55,978 1,319,256 956,508 2,429,442 3,058,728629,285153,678
Line Item 1FCC0103-001 - 371 NDA Ops - FY01

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – B371 NDA Operations 
Breakdown of Historical Data:
Item: 371 NDA Operations
Units: 1 LOT 
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0103
Activity ID: 1FE3710010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 2,961.79 HoursR100S750 M010STRAIGHT TIME BASE

2 Technical Supervisors - (Bloom, 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 2,961.79 HoursSF01S750 M010STRAIGHT TIME BASE
2 Technical Supervisors - (Barreras, 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursSF01S750 M020STRAIGHT TIME BASE
1 371 NDA Mgr - (Guadagnoli) - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 32,579.71 HoursKF10H750 R010STRAIGHT TIME BASE
22 Process Specialists 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8,885.38 HoursKF10H750 T060STRAIGHT TIME BASE
6 Risk Reduction Technicians 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 444.27 HoursSF01S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (Barreras, 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 444.27 HoursSF01S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (Bloom, 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 4,886.96 HoursKF10H751 R010OVERTIME BASE & PRE.
22 Process Specialists 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,332.81 HoursKF10H751 T060OVERTIME BASE & PRE.
6 Risk Reduction Technicians 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 849,962.50 DollarsK276SA5H 0000SUBCONTRACTED SRVS
4 MSTs 25 dollars/hr40 hrs/wk5 shifts wk
52 wks/yr 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 106,545.80 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 Technical Supervisor - (Hames) - 65 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.9625 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92,590.98 DollarsZDEPTCON 0000CONTINGENCY

92591 DollarsFactors
No DepartmentNONE Linear 61,086.70 DollarsZDEPTESC 0000ESCALATION

61086.7 DollarsFactors
Activity ID: 1FE3710015 Description: B371 NDA Operations FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0103-002 371 NDA Ops - FY02 1.00 lot 55,978HC 55,978 1,319,256 758,979 2,078,236 2,543,933465,6970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 379,245 379,2450379,245

Total for Activity 1FE3710015: 55,978 1,319,256 758,979 2,457,481 2,923,179465,697379,245
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0103
Activity ID: 1FE3710015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0103-002 - 371 NDA Ops - FY02

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – B371 NDA Operations 
Breakdown of Historical Data:
Item: 371 NDA Operations
Units: 1 LOT 
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 2,961.79 HoursR100S750 M010STRAIGHT TIME BASE

2 Technical Supervisors - (Bloom, 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 2,961.79 HoursSF01S750 M010STRAIGHT TIME BASE
2 Technical Supervisors - (Barreras,  12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursSF01S750 M020STRAIGHT TIME BASE
1 371 NDA Mgr - (Guadagnoli) - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 32,579.71 HoursKF10H750 R010STRAIGHT TIME BASE
22 Process Specialists 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8,885.38 HoursKF10H750 T060STRAIGHT TIME BASE
6 Risk Reduction Technicians 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 444.27 HoursR100S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (Bloom, 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 444.27 HoursSF01S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (Barreras, 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 4,886.96 HoursKF10H751 R010OVERTIME BASE & PRE.
22 Process Specialists 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,332.81 HoursKF10H751 T060OVERTIME BASE & PRE.
6 Risk Reduction Technicians 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Back Loaded 653,817.30 DollarsK276SA5H 0000SUBCONTRACTED SRVS
4 MSTs 25 dollars/hr40 hrs/wk5 shifts wk
40 wks 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 105,162.10 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 Technical Supervisor - (Hames) - 65 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 260,363.60 DollarsZDEPTCON 0000CONTINGENCY

260364 DollarsFactors
No DepartmentNONE Linear 118,881.70 DollarsZDEPTESC 0000ESCALATION

118882 DollarsFactors
Activity ID: 1FE3710020 Description: B371 NDA Operations FY03 Schedule Risk 1Cost Risk 2

6/23/00 10:24:39 AMPage 19 of 99 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0103
Activity ID: 1FE3710020

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1FCC0103-003 371 NDA Ops - FY03 1.00 lot 24,435HC 24,435 556,656 0 556,656 749,258192,6030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 207,210 207,2100207,210

Total for Activity 1FE3710020: 24,435 556,656 0 763,865 956,468192,603207,210

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0103-003 - 371 NDA Ops - FY03

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – B371 NDA Operations 
Breakdown of Historical Data:
Item: 371 NDA Operations
Units: 1 LOT 
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,480.90 HoursR100S750 M010STRAIGHT TIME BASE

1 Technical Supervisors - RMRS 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 2,961.79 HoursSF01S750 M010STRAIGHT TIME BASE
2 Technical Supervisors - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 17,770.75 HoursKF10H750 R010STRAIGHT TIME BASE
12 Process Specialists 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 148.09 HoursR100S751 M010OVERTIME BASE & PRE.
1 Technical Supervisors -  RMRS 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 296.18 HoursSF01S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - SSOC 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,777.08 HoursKF10H751 R010OVERTIME BASE & PRE.
12 Process Specialists 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 149,752.60 DollarsZDEPTCON 0000CONTINGENCY

149753 DollarsFactors
No DepartmentNONE Linear 57,457.07 DollarsZDEPTESC 0000ESCALATION

57457.1 DollarsFactors
WBS No: 1FCC0104 Title: 707/Closure NDA Operations
Activity ID: 1FE5692000 Description: Closure NDA Operations FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0105-002 Closure NDA Ops - FY02 1.00 lot 32,358HC 32,358 807,910 0 807,910 1,093,102285,1920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 162,958 162,9580162,958

Total for Activity 1FE5692000: 32,358 807,910 0 970,867 1,256,059285,192162,958
Line Item 1FCC0105-002 - Closure NDA Ops - FY02

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – Closure Bldgs NDA Operations 
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0104
Activity ID: 1FE5692000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item: Closure Bldgs NDA Operations
Units: 1 LOT
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 2,961.79 HoursR100S750 M010STRAIGHT TIME BASE

2 Technical Supervisors - (Brammer, 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 2,961.79 HoursSF01S750 M010STRAIGHT TIME BASE
2 Technical Supervisors - (McGuire, 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,703.03 HoursSF01S750 M020STRAIGHT TIME BASE
1 Closure NDA Mgr - (Dreher) - SSOC 1.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 17,770.75 HoursKF10H750 R010STRAIGHT TIME BASE
12 Process Specialists 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,961.79 HoursKF10H750 T060STRAIGHT TIME BASE
2 Risk Reduction Technicians 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 444.27 HoursR100S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (Brammer, 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 444.27 HoursSF01S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (McGuire, 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,665.61 HoursKF10H751 R010OVERTIME BASE & PRE.
12 Process Specialists 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 444.27 HoursKF10H751 T060OVERTIME BASE & PRE.
2 Risk Reduction Technicians 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 111,875.50 DollarsZDEPTCON 0000CONTINGENCY

111876 DollarsFactors
No DepartmentNONE Linear 51,082.21 DollarsZDEPTESC 0000ESCALATION

51082.2 DollarsFactors
Activity ID: 1FE5693000 Description: Closure NDA Operations FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0105-003 Closure NDA Ops - FY03 1.00 lot 40,873HC 40,873 983,121 0 983,121 1,323,281340,1600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 365,957 365,9570365,957

Total for Activity 1FE5693000: 40,873 983,121 0 1,349,078 1,689,238340,160365,957
Line Item 1FCC0105-003 - Closure NDA Ops - FY03

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – Closure Bldgs NDA Operations 
Breakdown of Historical Data:
Item: Closure Bldgs NDA Operations
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0104
Activity ID: 1FE5693000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Units: 1 LOT
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,480.90 HoursR100S750 M010STRAIGHT TIME BASE

1 Technical Supervisors -  RMRS 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 2,961.79 HoursSF01S750 M010STRAIGHT TIME BASE
2 Technical Supervisors - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,703.03 HoursSF01S750 M020STRAIGHT TIME BASE
1 Closure NDA Mgr -  SSOC 1.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 26,656.13 HoursKF10H750 R010STRAIGHT TIME BASE
18 Process Specialists 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,961.79 HoursKF10H750 T060STRAIGHT TIME BASE
2 Risk Reduction Technicians 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.13 HoursR100S751 M010OVERTIME BASE & PRE.
1 Technical Supervisors - RMRS 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 444.27 HoursSF01S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - SSOC 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,998.42 HoursKF10H751 R010OVERTIME BASE & PRE.
18 Process Specialists 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 444.27 HoursKF10H751 T060OVERTIME BASE & PRE.
2 Risk Reduction Technicians 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 264,481.20 DollarsZDEPTCON 0000CONTINGENCY

264481 DollarsFactors
No DepartmentNONE Linear 101,476.20 DollarsZDEPTESC 0000ESCALATION

101476 DollarsFactors
Activity ID: 1FE5694000 Description: Closure NDA Operations FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0105-004 Closure NDA Ops - FY04 1.00 lot 35,764HC 35,764 859,979 0 859,979 1,102,494242,5140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 157,121 157,1210157,121

Total for Activity 1FE5694000: 35,764 859,979 0 1,017,101 1,259,615242,514157,121
Line Item 1FCC0105-004 - Closure NDA Ops - FY04

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – Closure Bldgs NDA Operations 
Breakdown of Historical Data:
Item: Closure Bldgs NDA Operations
Units: 1 LOT
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0104
Activity ID: 1FE5694000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,480.90 HoursR100S750 M010STRAIGHT TIME BASE

1 Technical Supervisors - RMRS 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 1,480.90 HoursSF01S750 M010STRAIGHT TIME BASE
1 Technical Supervisors -  SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,703.03 HoursSF01S750 M020STRAIGHT TIME BASE
1 Closure NDA Mgr - SSOC 1.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 23,694.34 HoursKF10H750 R010STRAIGHT TIME BASE
16 Process Specialists 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,961.79 HoursKF10H750 T060STRAIGHT TIME BASE
2 Risk Reduction Technicians 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.13 HoursR100S751 M010OVERTIME BASE & PRE.
1 Technical Supervisors -RMRS 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 222.13 HoursSF01S751 M010OVERTIME BASE & PRE.
1 Technical Supervisors - SSOC 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,554.15 HoursKF10H751 R010OVERTIME BASE & PRE.
16 Process Specialists 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 444.27 HoursKF10H751 T060OVERTIME BASE & PRE.
2 Risk Reduction Technicians 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,263.95 DollarsZDEPTCON 0000CONTINGENCY

51264 DollarsFactors
No DepartmentNONE Linear 105,857.30 DollarsZDEPTESC 0000ESCALATION

105857 DollarsFactors
Activity ID: 1FE5695000 Description: Closure NDA Operations FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0105-005 Closure NDA Ops - FY05 1.00 lot 23,842HC 23,842 587,661 0 587,661 792,167204,5060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 422,692 422,6920422,692

Total for Activity 1FE5695000: 23,842 587,661 0 1,010,353 1,214,859204,506422,692
Line Item 1FCC0105-005 - Closure NDA Ops - FY05

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – Closure Bldgs NDA Operations 
Breakdown of Historical Data:
Item: Closure Bldgs NDA Operations
Units: 1 LOT
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0104
Activity ID: 1FE5695000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 1,480.90 HoursSF01S750 M010STRAIGHT TIME BASE

1 Technical Supervisors -  SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,703.03 HoursSF01S750 M020STRAIGHT TIME BASE
1 Closure NDA Mgr - SSOC 1.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14,808.96 HoursKF10H750 R010STRAIGHT TIME BASE
10 Process Specialists 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,961.79 HoursKF10H750 T060STRAIGHT TIME BASE
2 Risk Reduction Technicians 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 222.13 HoursSF01S751 M010OVERTIME BASE & PRE.
1 Technical Supervisors - SSOC 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,221.34 HoursKF10H751 R010OVERTIME BASE & PRE.
10 Process Specialists 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 444.27 HoursKF10H751 T060OVERTIME BASE & PRE.
2 Risk Reduction Technicians 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 299,972.60 DollarsZDEPTCON 0000CONTINGENCY

299973 DollarsFactors
No DepartmentNONE Linear 122,719.00 DollarsZDEPTESC 0000ESCALATION

122719 DollarsFactors
Activity ID: 1FE5696000 Description: End of Closure NDA Operations Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0105-006 Closure NDA Ops - FY06 1.00 lot 2,838HC 2,838 75,812 0 75,812 136,19760,3850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,187 74,187074,187

Total for Activity 1FE5696000: 2,838 75,812 0 149,999 210,38460,38574,187

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0105-006 - Closure NDA Ops - FY06

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – Closure Bldgs NDA Operations 
Breakdown of Historical Data:
Item: Closure Bldgs NDA Operations
Units: 1 LOT
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0104
Activity ID: 1FE5696000

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 308.52 HoursSF01S750 M010STRAIGHT TIME BASE

1 Technical Supervisors -  SSOC 2.5 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 354.80 HoursSF01S750 M020STRAIGHT TIME BASE
1 Closure NDA Mgr - SSOC 1.15 OT Factor2.5 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,234.08 HoursKF10H750 R010STRAIGHT TIME BASE
4 Process Specialists 2.5 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 617.04 HoursKF10H750 T060STRAIGHT TIME BASE
2 Risk Reduction Technicians 2.5 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 46.28 HoursSF01S751 M010OVERTIME BASE & PRE.
1 Technical Supervisors - SSOC 0.15 OT Factor2.5 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 185.11 HoursKF10H751 R010OVERTIME BASE & PRE.
4 Process Specialists 0.15 OT Factor2.5 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 92.56 HoursKF10H751 T060OVERTIME BASE & PRE.
2 Risk Reduction Technicians 0.15 OT Factor2.5 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,916.37 DollarsZDEPTCON 0000CONTINGENCY

46916.4 DollarsFactors
No DepartmentNONE Linear 27,270.87 DollarsZDEPTESC 0000ESCALATION

27270.9 DollarsFactors
Activity ID: 1FE7070000 Description: B707/Closure NDA Operations FY00-ETC Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0104-000 707/Closure NDA Ops - FY00 1.00 lot 16,051HC 16,051 389,761 45,620 435,380 625,584190,2030
Total for Activity 1FE7070000: 16,051 389,761 45,620 435,380 625,584190,2030

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0104-000 - 707/Closure NDA Ops - FY00

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – B707/Closure Bldgs NDA Operations 
Breakdown of Historical Data:
Item: B707/Closure Bldgs NDA Operations
Units: 1 LOT
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep).
15% Expected Overtime Factor

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,220.59 HoursR100S750 M010STRAIGHT TIME BASE

2 Technical Supervisors - (Brammer, 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 1,220.59 HoursSF01S750 M010STRAIGHT TIME BASE
2 Technical Supervisors - (McGuire, 12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0104
Activity ID: 1FE7070000

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 610.30 HoursSF01S750 M020STRAIGHT TIME BASE

1 707/Closure NDA Mgr - (Dreher) - 12 mths/yr151 hrs/mth
0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 8,544.13 HoursKF10H750 R010STRAIGHT TIME BASE
14 Process Specialists 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,441.18 HoursKF10H750 T060STRAIGHT TIME BASE
4 Risk Reduction Technicians 12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 183.09 HoursR100S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (Brammer, 0.15 OT Factor12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 183.09 HoursSF01S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (McGuire, 0.15 OT Factor12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,281.62 HoursKF10H751 R010OVERTIME BASE & PRE.
14 Process Specialists 0.15 OT Factor12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 366.18 HoursKF10H751 T060OVERTIME BASE & PRE.
4 Risk Reduction Technicians 0.15 OT Factor12 mths/yr151 hrs/mth

0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 45,619.57 DollarsK276SA57 M010LATA
1 Technical Supervisor - (Trevino) - 65 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

Activity ID: 1FE7071000 Description: B707/Closure NDA Operations FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0104-001 707/Closure NDA Ops - FY01 1.00 lot 32,135HC 32,135 796,036 0 796,036 1,175,746379,7090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,197 62,197062,197

Total for Activity 1FE7071000: 32,135 796,036 0 858,234 1,237,943379,70962,197

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0104-001 - 707/Closure NDA Ops - FY01

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – B707/Closure Bldgs NDA Operations 
Breakdown of Historical Data:
Item: B707/Closure Bldgs NDA Operations
Units: 1 LOT
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 2,961.79 HoursR100S750 M010STRAIGHT TIME BASE

2 Technical Supervisors - (Brammer, 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 2,961.79 HoursSF01S750 M010STRAIGHT TIME BASE
2 Technical Supervisors - (McGuire, 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursSF01S750 M020STRAIGHT TIME BASE
1 707/Closure NDA Mgr - (Dreher) - 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0104
Activity ID: 1FE7071000

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 17,770.75 HoursKF10H750 R010STRAIGHT TIME BASE

12 Process Specialists 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,961.79 HoursKF10H750 T060STRAIGHT TIME BASE
2 Risk Reduction Technicians 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 444.27 HoursR100S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (Brammer, 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 444.27 HoursSF01S751 M010OVERTIME BASE & PRE.
2 Technical Supervisors - (McGuire, 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,665.61 HoursKF10H751 R010OVERTIME BASE & PRE.
12 Process Specialists 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 444.27 HoursKF10H751 T060OVERTIME BASE & PRE.
2 Risk Reduction Technicians 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,473.87 DollarsZDEPTCON 0000CONTINGENCY

37473.9 DollarsFactors
No DepartmentNONE Linear 24,723.31 DollarsZDEPTESC 0000ESCALATION

24723.3 DollarsFactors
Activity ID: 1FXXX96000 Description: Closure NDA Operations FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0105-005 Closure NDA Ops - FY05 0.88 lot 23,842HC 20,914 515,492 0 515,492 694,883179,3910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 588,275 588,2750588,275

Total for Activity 1FXXX96000: 20,914 515,492 0 1,103,767 1,283,159179,391588,275

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0105-005 - Closure NDA Ops - FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports.
Item Desc – Closure Bldgs NDA Operations 
Breakdown of Historical Data:
Item: Closure Bldgs NDA Operations
Units: 1 LOT
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
15% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 1,480.90 HoursSF01S750 M010STRAIGHT TIME BASE

1 Technical Supervisors -  SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,703.03 HoursSF01S750 M020STRAIGHT TIME BASE
1 Closure NDA Mgr - SSOC 1.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 14,808.96 HoursKF10H750 R010STRAIGHT TIME BASE
10 Process Specialists 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0104
Activity ID: 1FXXX96000

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,961.79 HoursKF10H750 T060STRAIGHT TIME BASE

2 Risk Reduction Technicians 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 222.13 HoursSF01S751 M010OVERTIME BASE & PRE.
1 Technical Supervisors - SSOC 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 2,221.34 HoursKF10H751 R010OVERTIME BASE & PRE.
10 Process Specialists 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 444.27 HoursKF10H751 T060OVERTIME BASE & PRE.
2 Risk Reduction Technicians 0.15 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 433,281.30 DollarsZDEPTCON 0000CONTINGENCY

433281 DollarsFactors
No DepartmentNONE Linear 154,993.80 DollarsZDEPTESC 0000ESCALATION

154994 DollarsFactors
WBS No: 1FCC02 Title: Measurements Technical Support
Activity ID: 1FEMTS0000 Description: Measurements Technical Support FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC02-000 Tech Support - FY00 1.00 lot 1,831HC 1,831 71,923 136,706 208,629 243,72835,0990
ANTH-1 Antech Calorimeter/TGS Maint. Contract 1.00 each 0HC 0 0 93,376 93,376 93,37600
CANB-1 Canberra Technical Support Contract 1.00 each 0HC 0 0 1,213,889 1,213,889 1,213,88900
CANB-2 Canberra Maintenance SGS/NMC Contract 1.00 each 0HC 0 0 149,402 149,402 149,40200
CANB-3 Canberra Mobile Char. Contract 1.00 each 0HC 0 0 399,650 399,650 399,65000
LANL-1 LANL IWO - Tech Support Team - M49KIW113 1.00 each 0HC 0 0 121,389 121,389 121,38900
LANL-2 LANL IWO - LANL Liaison (Muscatello) - M8FKIW104 1.00 each 0HC 0 0 67,231 67,231 67,23100
LANL-3 LANL IWO - Calorimeter Software Upgrades-M40KIW108 1.00 each 0HC 0 0 70,032 70,032 70,03200
LANL-4 LANL IWO - Skid TGS Operations Support-M40KIW104 1.00 each 0HC 0 0 242,778 242,778 242,77800
LANL-5 LANL IWO - Replacement TGS-M40KIW113 1.00 each 0HC 0 0 420,192 420,192 420,19200
LANL-6 LANL IWO - NDA Strategic Planning-not issued 1.00 each 0HC 0 0 0 0 000
LANL-7 LANL IWO - On Site Manager-not issued 1.00 each 0HC 0 0 0 0 000
PNL-1 PNL Tech Support to SGS Operations-M49KMP111 1.00 each 0HC 0 0 0 0 000
TRUT-1 Tru Tech Alt. Mobile Assay Source Development 1.00 each 0HC 0 0 653,633 653,633 653,63300

Total for Activity 1FEMTS0000: 1,831 71,923 3,568,277 3,640,201 3,675,29935,0990

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC02-000 - Tech Support - FY00

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Technical Support 
Breakdown of Historical Data:
Item: Measurements Technical Support
Units: Lot
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep).

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 610.30 HoursR100S750 E080STRAIGHT TIME BASE

1 Nuclear Engineer - (Baldwin) - RMRS 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0000

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 610.30 HoursSF01S750 E080STRAIGHT TIME BASE

1 Nuclear Engineers - (Hyman) - SSOC 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 610.30 HoursSF01S750 S010STRAIGHT TIME BASE
1 Chemist - (Campbell) - SSOC 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 41,500.08 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Donohoue) - 68 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 46,382.44 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Gardner) - SAIC 76 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 0.00 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Franco) - BNFL 80 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 0 Funding in BNFL Tech Support 

Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 48,823.63 DollarsR100SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Clapham) - 80 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ANTH-1 - Antech Calorimeter/TGS Maint. Contract

Resources

BOE Includes all calorimeters and 5 TGSs (skid and 4 conversions)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 93,376.09 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1 Antech maintenance contract 100000 dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-1 - Canberra Technical Support Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Tech Support Contract and Backlog Support 
Breakdown of Historical Data:
Item: Canberra Tech Support Contract and Backlog Support
Units: Lot
Unit Cost: $900K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 373,504.30 DollarsK276SA5H 0000SUBCONTRACTED SRVS

400000 Dollars for Canberra SGS Backlog
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNONE Linear 840,384.80 DollarsK276SA5H 0000SUBCONTRACTED SRVS
900000 Dollars for Canberra technical 

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-2 - Canberra Maintenance SGS/NMC Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Maintenance Support Contract
Breakdown of Historical Data:
Item: Canberra Maintenance Support Contract
Units: Lot
Unit Cost: $160K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0000

Activity Filter * Starts In FY *
MeasurementsNONE Linear 149,401.80 DollarsK276SA5H 0000SUBCONTRACTED SRVS

160000 Canberra SGS/NMC maintenance 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-3 - Canberra Mobile Char. Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 62.
Item Desc – Canberra Mobile Characterization Contract
Breakdown of Historical Data:
Item: Canberra Mobile Characterization Contract
Units: Lot
Unit Cost: $428K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 399,649.70 DollarsK276SA5H 0000SUBCONTRACTED SRVS

428000 Dollars for Canberra Mobile Char. 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LANL-1 - LANL IWO - Tech Support Team - M49KIW113

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – LANL Technical Support IWO
Breakdown of Historical Data:
Item: LANL Technical Support IWO
Units: Lot
Unit Cost: $130K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 121,388.90 DollarsK276SA5H 0000SUBCONTRACTED SRVS

130000 LANL IWO -Tech Support Team
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LANL-2 - LANL IWO - LANL Liaison (Muscatello) - M8FKIW104

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – LANL Liason IWO
Breakdown of Historical Data:
Item: LANL Liason IWO
Units: Lot
Unit Cost: $72K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 67,230.78 DollarsK276SA5H 0000SUBCONTRACTED SRVS

72000 LANL IWO - Tony Muscatello
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LANL-3 - LANL IWO - Calorimeter Software Upgrades-M40KIW108

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – LANL Calorimeter Software Upgrades - IWO
Breakdown of Historical Data:
Item: LANL Calorimeter Software Upgrades - IWO
Units: Lot
Unit Cost: $75K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 70,032.07 DollarsK276SA5H 0000SUBCONTRACTED SRVS

75000 LANL IWO - Calorimeter Software 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item LANL-4 - LANL IWO - Skid TGS Operations Support-M40KIW104

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – LANL Skid TGS Operations Support - IWO
Breakdown of Historical Data:
Item: LANL Skid TGS Operations Support - IWO
Units: Lot
Unit Cost: $260K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 242,777.80 DollarsK276SA5H 0000SUBCONTRACTED SRVS

260000 LANL IWO - Skid TGS Operation 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LANL-5 - LANL IWO - Replacement TGS-M40KIW113

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – LANL Replacement TGS - IWO
Breakdown of Historical Data:
Item: LANL Replacement TGS - IWO
Units: Lot
Unit Cost: $450K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 420,192.40 DollarsK276SA5H 0000SUBCONTRACTED SRVS

450000 LANL IWO - Replacement TGS
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LANL-6 - LANL IWO - NDA Strategic Planning-not issued

Resources

BOE This IWO will not be issued per M. Brailsford, budget review cuts 6/8/00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 0.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

350000 LANL IWO - NDA Strategic Planning 0 Budget Cut per M. Brailsford 6/8/00
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LANL-7 - LANL IWO - On Site Manager-not issued

Resources

BOE Eliminated this contract per direction from M. Brailsford during FY00 Budget Scrub Meeting 06/08/00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 0.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

70000 LANL IWO - On Site Manager 0 Budget Cut - 06/08/00 per M. 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item PNL-1 - PNL Tech Support to SGS Operations-M49KMP111

Resources

BOE Continuation of D. Weir IWO- Eliminated this contract per direction from M. Brailsford during FY00 Budget Scrub Meeting 06/08/00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 0.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

36000 dollars for PNL IWO for SGS 0 Budget Cut per M. Brailsford 6/8/00
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item TRUT-1 - Tru Tech Alt. Mobile Assay Source Development
BOE Effort to evaluate, mobilize, qualify and obtain initial production from an alternative source of mobile assay capability for TRU/TRUM residues derived from 

residues.  Includes assay of approximately 200 non-lead-lined drums and 50 lead-lined drums.
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 653,632.60 DollarsK276SA5H 0000SUBCONTRACTED SRVS

700000 dollars for Tru Tech 1 contract for alternative source 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FEMTS0100 Description: Measurements Technical Support FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC02-001 Tech Support - FY01 1.00 lot 4,443HC 4,443 174,524 433,310 607,834 691,08283,2480
ANTH-1 Antech Calorimeter/TGS Maint. Contract 1.00 each 0HC 0 0 220,663 220,663 220,66300
BNFL-1 BNFL Support for PACC, PADC, SWBC 1.00 each 0HC 0 0 408,636 408,636 408,63600
CANB-1 Canberra Technical Support Contract 1.00 each 0HC 0 0 1,840,597 1,840,597 1,840,59700
CANB-2 Canberra Maintenance SGS/NMC Contract 1.00 each 0HC 0 0 264,796 264,796 264,79600
CANB-3 Canberra Mobile Char. Contract 1.00 each 0HC 0 0 1,544,643 1,544,643 1,544,64300
LANL-1 LANL IWO - Tech Support Team 1.00 each 0HC 0 0 122,591 122,591 122,59100
LANL-7 LANL IWO - On Site Manager 1.00 each 0HC 0 0 228,836 228,836 228,83600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 320,437 320,4370320,437
TRUT-1 Tru Tech Alt. Mobile Assay Source Development 1.00 each 0HC 0 0 735,544 735,544 735,54400

Total for Activity 1FEMTS0100: 4,443 174,524 5,799,617 6,294,578 6,377,82683,248320,437

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC02-001 - Tech Support - FY01

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Technical Support 
Breakdown of Historical Data:
Item: Measurements Technical Support
Units: lot
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1,480.90 HoursR100S750 E080STRAIGHT TIME BASE

1 Nuclear Engineer - (Baldwin) - RMRS 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1,480.90 HoursSF01S750 E080STRAIGHT TIME BASE
1 Nuclear Engineers - (Hyman) - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,480.90 HoursSF01S750 S010STRAIGHT TIME BASE
1 Chemist - (Campbell) - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 114,029.00 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Franco) - BNFL 80 dollars/hr12 mths/yr151 hrs/mth
0.9625 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 96,924.65 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Donohoue) - 68 dollars/hr12 mths/yr151 hrs/mth
0.9625 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 108,327.60 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Gardner) - SAIC 76 dollars/hr12 mths/yr151 hrs/mth
0.9625 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 114,029.00 DollarsR100SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Clapham) - 80 dollars/hr12 mths/yr151 hrs/mth
0.9625 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item ANTH-1 - Antech Calorimeter/TGS Maint. Contract

Resources

BOE Includes all calorimeters and 5 TGSs (skid and 4 conversions)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 220,663.30 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1 Antech maintenance contract 0.9 estimated recompete savings300000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BNFL-1 - BNFL Support for PACC, PADC, SWBC

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14, 04, and 62.
Item Desc – BNFL Tech Support Contract
Breakdown of Historical Data:
Item: BNFL Tech Support Contract
Units: Lot
Unit Cost: $408,481

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 408,636.10 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1000000 Dollars for BNFL Support for PACC, 0.55556 5/25/00 Scrub Reduction0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-1 - Canberra Technical Support Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Technical Support Contract
Breakdown of Historical Data:
Item: Canberra Technical Support Contract
Units: Lot 
Unit Cost:  $2,700K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 1,840,597.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

2700000 Canberra technical support contnract 0.9268 5/25/00 Scrub0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-2 - Canberra Maintenance SGS/NMC Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Maintenance Support Contract
Breakdown of Historical Data:
Item: Canberra Maintenance Support Contract
Units: Lot 
Unit Cost:  $360K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 264,796.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

360000 Canberra SGS/NMC maintenance 0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item CANB-3 - Canberra Mobile Char. Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 62.
Item Desc – Canberra Mobile Characterization Contract
Breakdown of Historical Data:
Item: Canberra Mobile Characterization Contract
Units: Lot
Unit Cost: $2,100K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 1,544,643.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

2100000 Dollars for Canberra Mobile Char. 0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LANL-1 - LANL IWO - Tech Support Team

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – LANL Technical Support IWO
Breakdown of Historical Data:
Item: LANL Technical Support IWO
Units: Lot
Unit Cost: $150K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 122,590.70 DollarsK276SA5H 0000SUBCONTRACTED SRVS

150000 LANL IWO -Tech Support Team
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LANL-7 - LANL IWO - On Site Manager

Resources

BOE Eliminated this contract per direction from M. Brailsford during FY00 Budget Scrub Meeting 06/08/00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 228,836.10 DollarsK276SA5H 0000SUBCONTRACTED SRVS

280000 LANL IWO - On Site Manager
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 193,063.60 DollarsZDEPTCON 0000CONTINGENCY

193064 DollarsFactors
No DepartmentNONE Linear 127,373.30 DollarsZDEPTESC 0000ESCALATION

127373 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TRUT-1 - Tru Tech Alt. Mobile Assay Source Development

Resources

BOE Includes assay of approximately 300 drums by an alternative source of mobile assay capability to ensure competition and flexibility in our choice of 
suppliers.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 735,544.40 DollarsK276SA5H 0000SUBCONTRACTED SRVS

900000 dollars for Tru Tech
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FEMTS0200 Description: Measurements Technical Support FY02 Schedule Risk 1Cost Risk 2
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0200

Activity Filter * Starts In FY *

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC02-002 Tech Support - FY02 1.00 lot 4,443HC 4,443 174,524 427,683 602,206 663,81361,6070
ANTH-1 Antech Calorimeter/TGS Maint. Contract 1.00 each 0HC 0 0 220,663 220,663 220,66300
BNFL-1 BNFL Support for PACC, PADC, SWBC 1.00 each 0HC 0 0 408,639 408,639 408,63900
CANB-1 Canberra Technical Support Contract 1.00 each 0HC 0 0 1,840,597 1,840,597 1,840,59700
CANB-2 Canberra Maintenance SGS/NMC Contract 1.00 each 0HC 0 0 36,777 36,777 36,77700
CANB-3 Canberra Mobile Char. Contract 1.00 each 0HC 0 0 1,544,643 1,544,643 1,544,64300
LANL-1 LANL IWO - Tech Support Team 1.00 each 0HC 0 0 40,864 40,864 40,86400
LANL-7 LANL IWO - On Site Manager 1.00 each 0HC 0 0 228,836 228,836 228,83600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 743,130 743,1300743,130

Total for Activity 1FEMTS0200: 4,443 174,524 4,748,702 5,666,356 5,727,96361,607743,130

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC02-002 - Tech Support - FY02

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Technical Support 
Breakdown of Historical Data:
Item: Measurements Technical Support
Units: Lot
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1,480.90 HoursR100S750 E080STRAIGHT TIME BASE

1 Nuclear Engineer - (Baldwin) - RMRS 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC 707 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,480.90 HoursSB01S750 E080STRAIGHT TIME BASE
1 Nuclear Engineers - (Hyman) - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,480.90 HoursSF01S750 S010STRAIGHT TIME BASE
1 Chemist - (Campbell) - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 112,548.10 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Franco) - BNFL 80 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 95,665.89 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Donohoue) - 68 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 106,920.70 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Gardner) - SAIC 76 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 112,548.10 DollarsR100SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Clapham) - 80 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ANTH-1 - Antech Calorimeter/TGS Maint. Contract

Resources

BOE Includes all calorimeters and 5 TGSs (skid and 4 conversions)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0200

Activity Filter * Starts In FY *
MeasurementsNONE Linear 220,663.30 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1 Antech maintenance contract 0.9 estimated recompete cost savings300000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BNFL-1 - BNFL Support for PACC, PADC, SWBC

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14, 04, and 62.
Item Desc – BNFL Tech Support Contract
Breakdown of Historical Data:
Item: BNFL Tech Support Contract
Units: Lot
Unit Cost: $408,484

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 408,639.10 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1000000 dollars for BNFL Support for PACC, 0.55556 5/25/00 Scrub0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-1 - Canberra Technical Support Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Technical Support Contract
Breakdown of Historical Data:
Item: Canberra Technical Support Contract
Units: Lot 
Unit Cost:  $2,700K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 1,840,597.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

2700000 Canberra technical support contnract 0.9268 5/25/00 Scrub0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-2 - Canberra Maintenance SGS/NMC Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Maintenance Support Contract
Breakdown of Historical Data:
Item: Canberra Maintenance Support Contract
Units: Lot 
Unit Cost:  $50K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 36,777.22 DollarsK276SA5H 0000SUBCONTRACTED SRVS

50000 Canberra SGS/NMC maintenance 0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item CANB-3 - Canberra Mobile Char. Contract
BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 62.

Item Desc – Canberra Mobile Characterization Contract
Breakdown of Historical Data:
Item: Canberra Mobile Characterization Contract
Units: Lot
Unit Cost: $2,100K
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WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 1,544,643.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

2100000 Dollars for Canberra Mobile Char. 0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LANL-1 - LANL IWO - Tech Support Team

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – LANL Technical Support IWO
Breakdown of Historical Data:
Item: LANL Technical Support IWO
Units: Lot
Unit Cost: $50K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 40,863.58 DollarsK276SA5H 0000SUBCONTRACTED SRVS

50000 LANL IWO -Tech Support Team
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LANL-7 - LANL IWO - On Site Manager

Resources

BOE Eliminated this contract per direction from M. Brailsford during FY00 Budget Scrub Meeting 06/08/00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 228,836.10 DollarsK276SA5H 0000SUBCONTRACTED SRVS

280000 LANL IWO - On Site Manager
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 510,182.10 DollarsZDEPTCON 0000CONTINGENCY

510182 DollarsFactors
No DepartmentNONE Linear 232,948.40 DollarsZDEPTESC 0000ESCALATION

232948 DollarsFactors
Activity ID: 1FEMTS0300 Description: Measurements Technical Support FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC02-003 Tech Support - FY03 1.00 lot 2,962HC 2,962 128,157 208,214 336,371 380,71344,3420
ANTH-1 Antech Calorimeter/TGS Maint. Contract 1.00 each 0HC 0 0 73,554 73,554 73,55400
BNFL-1 BNFL Support for PACC, PADC, SWBC 1.00 each 0HC 0 0 408,639 408,639 408,63900
CANB-1 Canberra Technical Support Contract 1.00 each 0HC 0 0 993,000 993,000 993,00000
CANB-2 Canberra Maintenance SGS/NMC Contract 1.00 each 0HC 0 0 36,777 36,777 36,77700
CANB-3 Canberra Mobile Char. Contract 1.00 each 0HC 0 0 1,250,426 1,250,426 1,250,42600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 869,236 869,2360869,236

Total for Activity 1FEMTS0300: 2,962 128,157 2,970,610 3,968,003 4,012,34544,342869,236
Line Item 1FCC02-003 - Tech Support - FY03

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Technical Support 
Breakdown of Historical Data:
Item: Measurements Technical Support
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WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Units: Lot
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1,480.90 HoursR100S750 E080STRAIGHT TIME BASE

1 Nuclear Engineer - (Baldwin) - RMRS 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1,480.90 HoursSF01S750 E080STRAIGHT TIME BASE
1 Nuclear Engineers - (Hyman) - SSOC 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 95,665.89 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Donohoue) - 68 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 112,548.10 DollarsR100SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - (Clapham) - 80 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ANTH-1 - Antech Calorimeter/TGS Maint. Contract

Resources

BOE Includes all calorimeters and 5 TGSs (skid and 4 conversions)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 73,554.45 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1 Antech maintenance contract 0.9 estimated recompete savings100000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BNFL-1 - BNFL Support for PACC, PADC, SWBC

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14, 04, and 62.
Item Desc – BNFL Tech Support Contract
Breakdown of Historical Data:
Item: BNFL Tech Support Contract
Units: Lot
Unit Cost: $408,484

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 408,639.10 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1000000 dollars for BNFL Support for PACC, 0.55556 5/25/00 Scrub0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-1 - Canberra Technical Support Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Technical Support Contract
Breakdown of Historical Data:
Item: Canberra Technical Support Contract
Units: Lot 
Unit Cost:  $1,400K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0300

Activity Filter * Starts In FY *
MeasurementsNONE Linear 992,999.70 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1400000 Canberra technical support contnract 0.9643 5/25/00 Scrub0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-2 - Canberra Maintenance SGS/NMC Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Maintenance Support Contract
Breakdown of Historical Data:
Item: Canberra Maintenance Support Contract
Units: Lot 
Unit Cost:  $50K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 36,777.22 DollarsK276SA5H 0000SUBCONTRACTED SRVS

50000 Canberra SGS/NMC maintenance 0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-3 - Canberra Mobile Char. Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 62.
Item Desc – Canberra Mobile Characterization Contract
Breakdown of Historical Data:
Item: Canberra Mobile Characterization Contract
Units: Lot
Unit Cost: $1,700K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 1,250,426.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1700000 Dollars for Canberra Mobile Char. 0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 628,206.10 DollarsZDEPTCON 0000CONTINGENCY

628206 DollarsFactors
No DepartmentNONE Linear 241,030.10 DollarsZDEPTESC 0000ESCALATION

241030 DollarsFactors
Activity ID: 1FEMTS0400 Description: Measurements Technical Support FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC02-004 Tech Support - FY04 1.00 lot 2,962HC 2,962 128,157 208,214 336,371 372,51136,1400
ANTH-1 Antech Calorimeter/TGS Maint. Contract 1.00 each 0HC 0 0 36,777 36,777 36,77700
BNFL-1 BNFL Support for PACC, PADC, SWBC 1.00 each 0HC 0 0 286,127 286,127 286,12700
CANB-1 Canberra Technical Support Contract 1.00 each 0HC 0 0 406,241 406,241 406,24100
CANB-2 Canberra Maintenance SGS/NMC Contract 1.00 each 0HC 0 0 36,777 36,777 36,77700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 162,243 162,2430162,243

Total for Activity 1FEMTS0400: 2,962 128,157 974,136 1,264,536 1,300,67736,140162,243
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC02-004 - Tech Support - FY04

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Technical Support 
Breakdown of Historical Data:
Item: Measurements Technical Support
Units: Lot
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 2,961.79 HoursSF01S750 E080STRAIGHT TIME BASE

2 Nuclear Engineers -  SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 95,665.89 DollarsK276SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - SAIC 68 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 112,548.10 DollarsR100SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer - RMRS 80 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ANTH-1 - Antech Calorimeter/TGS Maint. Contract

Resources

BOE Includes all calorimeters and 5 TGSs (skid and 4 conversions)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 36,777.22 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1 Antech maintenance contract 0.9 estimated recompete savings50000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BNFL-1 - BNFL Support for PACC, PADC, SWBC

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14, 04, and 62.
Item Desc – BNFL Tech Support Contract
Breakdown of Historical Data:
Item: BNFL Tech Support Contract
Units: Lot
Unit Cost: $286,018

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 286,126.80 DollarsK276SA5H 0000SUBCONTRACTED SRVS

500000 dollars for BNFL support 0.778 5/25/00 Scrub0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item CANB-1 - Canberra Technical Support Contract
BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.

Item Desc – Canberra Technical Support Contract
Breakdown of Historical Data:
Item: Canberra Technical Support Contract
Units: Lot 
Unit Cost:  $700K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0400

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

MeasurementsNONE Linear 406,241.20 DollarsK276SA5H 0000SUBCONTRACTED SRVS
700000 Canberra technical support contract 0.789 5/25/00 Scrub0.9 estimated recompete savings

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-2 - Canberra Maintenance SGS/NMC Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Maintenance Support Contract
Breakdown of Historical Data:
Item: Canberra Maintenance Support Contract
Units: Lot 
Unit Cost:  $50K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 36,777.22 DollarsK276SA5H 0000SUBCONTRACTED SRVS

50000 Canberra SGS/NMC maintenance 0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 52,935.09 DollarsZDEPTCON 0000CONTINGENCY

52935.1 DollarsFactors
No DepartmentNONE Linear 109,308.10 DollarsZDEPTESC 0000ESCALATION

109308 DollarsFactors
Activity ID: 1FEMTS0500 Description: Measurements Technical Support FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC02-005 Tech Support - FY05 1.00 lot 0HC 0 0 208,214 208,214 208,21400
ANTH-1 Antech Calorimeter/TGS Maint. Contract 1.00 each 0HC 0 0 18,389 18,389 18,38900
BNFL-1 BNFL Support for PACC, PADC, SWBC 1.00 each 0HC 0 0 163,475 163,475 163,47500
CANB-1 Canberra Technical Support Contract 1.00 each 0HC 0 0 124,307 124,307 124,30700
CANB-2 Canberra Maintenance SGS/NMC Contract 1.00 each 0HC 0 0 36,777 36,777 36,77700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 294,094 294,0940294,094

Total for Activity 1FEMTS0500: 0 0 551,162 845,255 845,2550294,094

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC02-005 - Tech Support - FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Technical Support 
Breakdown of Historical Data:
Item: Measurements Technical Support
Units: Lot
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 95,665.89 DollarsK276SA5H E080SUBCONTRACTED SRVS

1 Nuclear Engineer - SAIC 68 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0500

Activity Filter * Starts In FY *
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 112,548.10 DollarsR100SA5H E080SUBCONTRACTED SRVS

1 Nuclear Engineer -  RMRS 80 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ANTH-1 - Antech Calorimeter/TGS Maint. Contract

Resources

BOE Includes all calorimeters and 5 TGSs (skid and 4 conversions)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 18,388.61 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1 Antech maintenance contract 0.9 estimated recompete savings25000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BNFL-1 - BNFL Support for PACC, PADC, SWBC

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14, 04, and 62.
Item Desc – BNFL Tech Support Contract
Breakdown of Historical Data:
Item: BNFL Tech Support Contract
Units: Lot
Unit Cost: $163,413

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 163,474.80 DollarsK276SA5H 0000SUBCONTRACTED SRVS

250000 dollars for BNFL support for PACC, 0.889 5/25/00 Scrub0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-1 - Canberra Technical Support Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Technical Support Contract
Breakdown of Historical Data:
Item: Canberra Technical Support Contract
Units: Lot 
Unit Cost:  $200K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 124,307.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

200000 Canberra technical support contnract 0.845 5/25/00 Scrub0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-2 - Canberra Maintenance SGS/NMC Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Maintenance Support Contract
Breakdown of Historical Data:
Item: Canberra Maintenance Support Contract
Units: Lot 
Unit Cost:  $50K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:24:50 AMPage 42 of 99 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FEMTS0500

Activity Filter * Starts In FY *
MeasurementsNONE Linear 36,777.22 DollarsK276SA5H 0000SUBCONTRACTED SRVS

50000 Canberra SGS/NMC maintenance 0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 208,710.30 DollarsZDEPTCON 0000CONTINGENCY

208710 DollarsFactors
No DepartmentNONE Linear 85,383.46 DollarsZDEPTESC 0000ESCALATION

85383.5 DollarsFactors
Activity ID: 1FEMTS0600 Description: End of Measurements Technical Support Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC02-006 Tech Support - FY06 1.00 lot 0HC 0 0 19,930 19,930 19,93000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,129 12,129012,129

Total for Activity 1FEMTS0600: 0 0 19,930 32,060 32,060012,129

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC02-006 - Tech Support - FY06

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Technical Support 
Breakdown of Historical Data:
Item: Measurements Technical Support
Units: Lot
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 19,930.39 DollarsK276SA5H E080SUBCONTRACTED SRVS

1 Nuclear Engineer - SAIC 68 dollars/hr2.5 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,024.03 DollarsZDEPTCON 0000CONTINGENCY

8024.03 DollarsFactors
No DepartmentNONE Linear 4,105.34 DollarsZDEPTESC 0000ESCALATION

4105.34 DollarsFactors
Activity ID: 1FXXXYS600 Description: Measurements Technical Support FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC02-005 Tech Support - FY05 0.88 lot 0HC 0 0 182,644 182,644 182,64400
ANTH-1 Antech Calorimeter/TGS Maint. Contract 0.88 each 0HC 0 0 16,130 16,130 16,13000
BNFL-1 BNFL Support for PACC, PADC, SWBC 0.88 each 0HC 0 0 143,399 143,399 143,39900
CANB-1 Canberra Technical Support Contract 0.88 each 0HC 0 0 109,041 109,041 109,04100
CANB-2 Canberra Maintenance SGS/NMC Contract 0.88 each 0HC 0 0 32,261 32,261 32,26100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 409,301 409,3010409,301

Total for Activity 1FXXXYS600: 0 0 483,475 892,776 892,7760409,301
Line Item 1FCC02-005 - Tech Support - FY05

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Technical Support 
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FXXXYS600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
Item: Measurements Technical Support
Units: Lot
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 95,665.89 DollarsK276SA5H E080SUBCONTRACTED SRVS

1 Nuclear Engineer - SAIC 68 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 112,548.10 DollarsR100SA5H E080SUBCONTRACTED SRVS
1 Nuclear Engineer -  RMRS 80 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ANTH-1 - Antech Calorimeter/TGS Maint. Contract

Resources

BOE Includes all calorimeters and 5 TGSs (skid and 4 conversions)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 18,388.61 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1 Antech maintenance contract 0.9 estimated recompete savings25000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BNFL-1 - BNFL Support for PACC, PADC, SWBC

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14, 04, and 62.
Item Desc – BNFL Tech Support Contract
Breakdown of Historical Data:
Item: BNFL Tech Support Contract
Units: Lot
Unit Cost: $163,413

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 163,474.80 DollarsK276SA5H 0000SUBCONTRACTED SRVS

250000 dollars for BNFL support for PACC, 0.889 5/25/00 Scrub0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CANB-1 - Canberra Technical Support Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Technical Support Contract
Breakdown of Historical Data:
Item: Canberra Technical Support Contract
Units: Lot 
Unit Cost:  $200K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 124,307.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

200000 Canberra technical support contnract 0.845 5/25/00 Scrub0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC02
Activity ID: 1FXXXYS600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item CANB-2 - Canberra Maintenance SGS/NMC Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Canberra Maintenance Support Contract
Breakdown of Historical Data:
Item: Canberra Maintenance Support Contract
Units: Lot 
Unit Cost:  $50K
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.90 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 36,777.22 DollarsK276SA5H 0000SUBCONTRACTED SRVS

50000 Canberra SGS/NMC maintenance 0.9 estimated recompete savings
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 301,461.70 DollarsZDEPTCON 0000CONTINGENCY

301462 DollarsFactors
No DepartmentNONE Linear 107,839.20 DollarsZDEPTESC 0000ESCALATION

107839 DollarsFactors
WBS No: 1FCC0301 Title: Batch Preparation
Activity ID: 1FEDAT0000 Description: Batch Preparation FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0301-000 Batch Prep - FY00 ETC 1.00 lot 702HC 702 12,417 435,964 448,382 454,4426,0600
Total for Activity 1FEDAT0000: 702 12,417 435,964 448,382 454,4426,0600

Cost Element Skill Quantity UnitsCurve

Line Item FCC0301-000 - Batch Prep - FY00 ETC

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WBS element 1.1.04.08.02.30, WAD 14.
Item Desc – NDA Batch Preparation Administrative Support
Breakdown of Historical Data:
Item: Administrative Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep).
15% Expected Overtime Factor

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 610.30 HoursSF01S750 G010STRAIGHT TIME BASE

1 Batch Prep Admin - ( Weller) - SSOC 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 91.54 HoursSF01S751 G010OVERTIME BASE & PRE.
1 Batch Prep Admin -  ( Weller) -SSOC 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 0.15 OT Factor

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 33,566.24 DollarsK276SA57 E110LATA
1 Quality Control Engineer - (Gomez) - 50 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 28,073.58 DollarsK276SA57 P170LATA
1 Batch Prep Data SME - (Ostdiek) - 40 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 1.15 OT Factor

Factors
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WBS No: 1FCC0301
Activity ID: 1FEDAT0000

Activity Filter * Starts In FY *
MeasurementsQUALITY CONTROL ENGINEERS Linear 38,265.52 DollarsK276SA5H E110SUBCONTRACTED SRVS

1 Quality Control Engineer - (Aldrich) - 57 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 36,251.54 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer - 54 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 43,636.11 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer - (Morely) - 65 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 35,793.82 DollarsK276SA5H G010SUBCONTRACTED SRVS
1 Asst. Batch Prep Lead - Crawford - 51 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 1.15 OT Factor

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 61,761.88 DollarsK276SA5H G010SUBCONTRACTED SRVS
2 Batch Prep Admin -  Reavil, 44 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 1.15 OT Factor

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 69,482.12 DollarsK276SA5H G010SUBCONTRACTED SRVS
3 Batch Prep Admin - Bruner, Mitchell, 33 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 1.15 OT Factor

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 40,706.70 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 Batch Prep Tech Lead - McInroy - 58 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 1.15 OT Factor

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 48,426.93 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 Batch Prep Data SME - Burger - 69 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 1.15 OT Factor

Factors

Activity ID: 1FEDAT0100 Description: Batch Preparation FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0301-001 Batch Prep - FY01 1.00 lot 1,703HC 1,703 30,131 858,483 888,614 902,98614,3730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,768 47,768047,768

Total for Activity 1FEDAT0100: 1,703 30,131 858,483 936,382 950,75514,37347,768

Cost Element Skill Quantity UnitsCurve

Line Item FCC0301-001 - Batch Prep - FY01

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WBS element 1.1.04.08.02.30, WAD 14.
Item Desc – NDA Batch Preparation Administrative Support
Breakdown of Historical Data:
Item: Administrative Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors & Basis for Adjustments:  
15% Expected Overtime Factor
.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursSF01S750 G010STRAIGHT TIME BASE

1 Batch Prep Admin - (Weller) - SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 222.13 HoursSF01S751 G010OVERTIME BASE & PRE.
1 Batch Prep Admin - (Weller) - SSOC 12 mrhs/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 81,449.29 DollarsK276SA57 E110LATA
1 Quality Control Engineer - (Gomez) - 50 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS No: 1FCC0301
Activity ID: 1FEDAT0100

Activity Filter * Starts In FY *
MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 68,121.22 DollarsK276SA57 P170LATA

1 Batch Prep Data SME - Ostdiek - 40 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 88,209.58 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer - (Aldrich) - 57 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 83,566.97 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer - 54 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 106,780.00 DollarsK276SA5H G010SUBCONTRACTED SRVS
2 Batch Prep Admin - Bruner, Meyers - 33 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 82,511.83 DollarsK276SA5H G010SUBCONTRACTED SRVS
1 Asst. Batch Prep Lead - Crawford - 51 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 142,373.40 DollarsK276SA5H G010SUBCONTRACTED SRVS
2 Batch Prep Admin -  Reavil, 44 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 93,836.98 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 Batch Prep Tech Lead - McInroy - 58 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 111,633.70 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 Batch Prep Data SME - Burger - 69 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,780.36 DollarsZDEPTCON 0000CONTINGENCY

28780.4 DollarsFactors
No DepartmentNONE Linear 18,987.79 DollarsZDEPTESC 0000ESCALATION

18987.8 DollarsFactors
Activity ID: 1FEDAT0200 Description: Batch Preparation FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0301-002 Batch Prep - FY02 1.00 lot 1,703HC 1,703 30,131 858,483 888,614 899,25010,6360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 134,059 134,0590134,059

Total for Activity 1FEDAT0200: 1,703 30,131 858,483 1,022,673 1,033,30910,636134,059

Cost Element Skill Quantity UnitsCurve

Line Item FCC0301-002 - Batch Prep - FY02

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WBS element 1.1.04.08.02.30, WAD 14.
Item Desc – NDA Batch Preparation Administrative Support
Breakdown of Historical Data:
Item: Administrative Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors & Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCC0301
Activity ID: 1FEDAT0200

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursSF01S750 G010STRAIGHT TIME BASE

1 Batch Prep Admin - (Weller) - SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 222.13 HoursSF01S751 G010OVERTIME BASE & PRE.
1 Batch Prep Admin - (Weller) - SSOC 12 mrhs/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 81,449.29 DollarsK276SA57 E110LATA
1 Quality Control Engineer - (Gomez) - 50 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 68,121.22 DollarsK276SA57 P170LATA
1 Batch Prep Data SME - Ostdiek - 40 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 88,209.58 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer - (Aldrich) - 57 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 83,566.97 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer - 54 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 106,780.00 DollarsK276SA5H G010SUBCONTRACTED SRVS
2 Batch Prep Admin - Bruner, Meyers - 33 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 82,511.83 DollarsK276SA5H G010SUBCONTRACTED SRVS
1 Asst. Batch Prep Lead - Crawford - 51 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 142,373.40 DollarsK276SA5H G010SUBCONTRACTED SRVS
2 Batch Prep Admin -  Reavil, 44 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 93,836.98 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 Batch Prep Tech Lead - McInroy - 58 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 111,633.70 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 Batch Prep Data SME - Burger - 69 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92,035.45 DollarsZDEPTCON 0000CONTINGENCY

92035.5 DollarsFactors
No DepartmentNONE Linear 42,023.26 DollarsZDEPTESC 0000ESCALATION

42023.3 DollarsFactors
Activity ID: 1FEDAT0300 Description: Batch Preparation FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0301-003 Batch Prep - FY03 1.00 lot 1,703HC 1,703 30,131 498,758 528,889 539,31510,4250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 149,149 149,1490149,149

Total for Activity 1FEDAT0300: 1,703 30,131 498,758 678,039 688,46410,425149,149
Line Item FCC0301-003 - Batch Prep - FY03

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WBS element 1.1.04.08.02.30, WAD 14.
Item Desc – NDA Batch Preparation Administrative Support
Breakdown of Historical Data:
Item: Administrative Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
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WBS No: 1FCC0301
Activity ID: 1FEDAT0300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment Factors & Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursSF01S750 G010STRAIGHT TIME BASE

1 Batch Prep Admin - SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 222.13 HoursSF01S751 G010OVERTIME BASE & PRE.
1 Batch Prep Admin - SSOC 12 mrhs/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 68,121.22 DollarsK276SA57 P170LATA
1 Batch Prep Data SME - LATA 40 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 83,566.97 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer -  Tenera 54 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 88,209.58 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer -  Excalibur 57 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 53,390.01 DollarsK276SA5H G010SUBCONTRACTED SRVS
1 Batch Prep Admin - SAIC 33 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 93,836.98 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 Batch Prep Tech Lead - SAIC 58 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 111,633.70 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 Batch Prep Data SME - Informatics 69 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 107,791.60 DollarsZDEPTCON 0000CONTINGENCY

107792 DollarsFactors
No DepartmentNONE Linear 41,357.50 DollarsZDEPTESC 0000ESCALATION

41357.5 DollarsFactors
Activity ID: 1FEDAT0400 Description: Batch Preparation FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0301-004 Batch Prep - FY04 1.00 lot 1,703HC 1,703 30,131 498,758 528,889 537,3868,4970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 76,585 76,585076,585

Total for Activity 1FEDAT0400: 1,703 30,131 498,758 605,475 613,9728,49776,585
Line Item FCC0301-004 - Batch Prep - FY04

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WBS element 1.1.04.08.02.30, WAD 14.
Item Desc – NDA Batch Preparation Administrative Support
Breakdown of Historical Data:
Item: Administrative Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors & Basis for Adjustments:  
15% Expected Overtime Factor
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Baseline Cost and Basis of Estimate

WBS No: 1FCC0301
Activity ID: 1FEDAT0400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursSF01S750 G010STRAIGHT TIME BASE

1 Batch Prep Admin - SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 222.13 HoursSF01S751 G010OVERTIME BASE & PRE.
1 Batch Prep Admin - SSOC 12 mrhs/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 68,121.22 DollarsK276SA57 P170LATA
1 Batch Prep Data SME - LATA 40 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 88,209.58 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer -  Excalibur 57 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 83,566.97 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer -  Tenera 54 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 53,390.01 DollarsK276SA5H G010SUBCONTRACTED SRVS
1 Batch Prep Admin - SAIC 33 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 93,836.98 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 Batch Prep Tech Lead - SAIC 58 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 111,633.70 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 Batch Prep Data SME - Informatics 69 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,987.49 DollarsZDEPTCON 0000CONTINGENCY

24987.5 DollarsFactors
No DepartmentNONE Linear 51,597.84 DollarsZDEPTESC 0000ESCALATION

51597.8 DollarsFactors
Activity ID: 1FEDAT0500 Description: Batch Preparation FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0301-005 Batch Prep - FY05 1.00 lot 1,703HC 1,703 30,131 245,525 275,656 286,14210,4860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 152,682 152,6820152,682

Total for Activity 1FEDAT0500: 1,703 30,131 245,525 428,338 438,82410,486152,682
Line Item FCC0301-005 - Batch Prep - FY05

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WBS element 1.1.04.08.02.30, WAD 14.
Item Desc – NDA Batch Preparation Administrative Support
Breakdown of Historical Data:
Item: Administrative Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors & Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0301
Activity ID: 1FEDAT0500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursSF01S750 G010STRAIGHT TIME BASE

1 Batch Prep Admin - SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 222.13 HoursSF01S751 G010OVERTIME BASE & PRE.
1 Batch Prep Admin - SSOC 12 mrhs/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 68,121.22 DollarsK276SA57 P170LATA
1 Batch Prep Data SME - LATA 40 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 83,566.97 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer -  Tenera 54 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 93,836.98 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 Batch Prep Tech Lead - SAIC 58 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 108,354.30 DollarsZDEPTCON 0000CONTINGENCY

108354 DollarsFactors
No DepartmentNONE Linear 44,327.80 DollarsZDEPTESC 0000ESCALATION

44327.8 DollarsFactors
Activity ID: 1FEDAT0600 Description: End of Batch Preparation Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0301-006 Batch Prep - FY06 1.00 lot 309HC 309 5,125 15,426 20,551 24,6324,0820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,403 14,403014,403

Total for Activity 1FEDAT0600: 309 5,125 15,426 34,953 39,0354,08214,403

Cost Element Skill Quantity UnitsCurve

Line Item FCC0301-006 - Batch Prep - FY06

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WBS element 1.1.04.08.02.30, WAD 14.
Item Desc – NDA Batch Preparation Administrative Support
Breakdown of Historical Data:
Item: Administrative Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors & Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 308.52 HoursSF01S750 G010STRAIGHT TIME BASE

1 Batch Prep Admin - SSOC 2.5 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 15,426.00 DollarsK276SA57 E110LATA
1 Quality Control Engineer - LATA 50 dollars/hr2.5 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0301
Activity ID: 1FEDAT0600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,381.88 DollarsZDEPTCON 0000CONTINGENCY

9381.88 DollarsFactors
No DepartmentNONE Linear 5,020.89 DollarsZDEPTESC 0000ESCALATION

5020.89 DollarsFactors
Activity ID: 1FXXXT0600 Description: Batch Preparation FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0301-005 Batch Prep - FY05 0.88 lot 1,703HC 1,494 26,431 215,373 241,804 251,0029,1980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 212,493 212,4930212,493

Total for Activity 1FXXXT0600: 1,494 26,431 215,373 454,297 463,4959,198212,493

Cost Element Skill Quantity UnitsCurve

Line Item FCC0301-005 - Batch Prep - FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WBS element 1.1.04.08.02.30, WAD 14.
Item Desc – NDA Batch Preparation Administrative Support
Breakdown of Historical Data:
Item: Administrative Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors & Basis for Adjustments:  
15% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursSF01S750 G010STRAIGHT TIME BASE

1 Batch Prep Admin - SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 222.13 HoursSF01S751 G010OVERTIME BASE & PRE.
1 Batch Prep Admin - SSOC 12 mrhs/yr151 hrs/mth
0.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 68,121.22 DollarsK276SA57 P170LATA
1 Batch Prep Data SME - LATA 40 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 83,566.97 DollarsK276SA5H E110SUBCONTRACTED SRVS
1 Quality Control Engineer -  Tenera 54 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP Linear 93,836.98 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 Batch Prep Tech Lead - SAIC 58 dollars/hr12 mths/yr151 hrs/mth
1.15 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 156,507.30 DollarsZDEPTCON 0000CONTINGENCY

156507 DollarsFactors
No DepartmentNONE Linear 55,985.94 DollarsZDEPTESC 0000ESCALATION

55985.9 DollarsFactors
WBS No: 1FCC0302 Title: Standards Preparation
Activity ID: 1FESDP0000 Description: Standards Preparation FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0302
Activity ID: 1FESDP0000

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
1FCC0302-000 Standards Prep - FY00 1.00 lot 2,685HC 2,685 67,729 0 67,729 100,78133,0520

Total for Activity 1FESDP0000: 2,685 67,729 0 67,729 100,78133,0520

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0302-000 - Standards Prep - FY00

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WAD 14.
Item Desc – NDA Standards Preparation Technical Support
Breakdown of Historical Data:
Item: Metrology Technical Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep).
10% Expected Overtime Factor

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 610.30 HoursC252S750 P170STRAIGHT TIME BASE

1 Metrology Tech - Valdez 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

NG MetrologyCHEMISTS Linear 610.30 HoursC252S750 S010STRAIGHT TIME BASE
1 Metrology Chemist - Teagarden 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,220.59 HoursKF10H750 T060STRAIGHT TIME BASE
2 Metrology RRTs 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 61.03 HoursC252S751 P170OVERTIME BASE & PRE.
1 Metrology Tech - OT 0.1 OT Factor12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

NG MetrologyCHEMISTS Linear 61.03 HoursC252S751 S010OVERTIME BASE & PRE.
1 Metrology Chemist - OT 0.1 OT Factor12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 122.06 HoursKF10H751 T060OVERTIME BASE & PRE.
2 Metrology RRTs - OT 0.1 OT Factor12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FESDP0100 Description: Standards Preparation FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0302-001 Standards Prep - FY01 1.00 lot 6,516HC 6,516 164,347 0 164,347 242,74078,3930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,841 12,841012,841

Total for Activity 1FESDP0100: 6,516 164,347 0 177,188 255,58178,39312,841

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0302-001 - Standards Prep - FY01

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WAD 14.
Item Desc – NDA Standards Preparation Technical Support
Breakdown of Historical Data:
Item: Metrology Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors & Basis for Adjustments:  
10% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 1,480.90 HoursC252S750 P170STRAIGHT TIME BASE

1 Metrology Tech - Valdez 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0302
Activity ID: 1FESDP0100

Activity Filter * Starts In FY *
NG MetrologyCHEMISTS Linear 1,480.90 HoursC252S750 S010STRAIGHT TIME BASE

1 Metrology Chemist - Teagarden 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,961.79 HoursKF10H750 T060STRAIGHT TIME BASE
2 Metrology RRTs 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 148.09 HoursC252S751 P170OVERTIME BASE & PRE.
1 Metrology Tech - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

NG MetrologyCHEMISTS Linear 148.09 HoursC252S751 S010OVERTIME BASE & PRE.
1 Metrology Chemist - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 296.18 HoursKF10H751 T060OVERTIME BASE & PRE.
2 Metrology RRTs - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,736.72 DollarsZDEPTCON 0000CONTINGENCY

7736.72 DollarsFactors
No DepartmentNONE Linear 5,104.29 DollarsZDEPTESC 0000ESCALATION

5104.29 DollarsFactors
Activity ID: 1FESDP0200 Description: Standards Preparation FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0302-002 Standards Prep - FY02 1.00 lot 6,516HC 6,516 164,347 0 164,347 222,36158,0140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,149 33,149033,149

Total for Activity 1FESDP0200: 6,516 164,347 0 197,496 255,51158,01433,149

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0302-002 - Standards Prep - FY02

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WAD 14.
Item Desc – NDA Standards Preparation Technical Support
Breakdown of Historical Data:
Item: Metrology Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors & Basis for Adjustments:  
10% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 1,480.90 HoursC252S750 P170STRAIGHT TIME BASE

1 Metrology Tech - Valdez 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

NG MetrologyCHEMISTS Linear 1,480.90 HoursC252S750 S010STRAIGHT TIME BASE
1 Metrology Chemist - Teagarden 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,961.79 HoursKF10H750 T060STRAIGHT TIME BASE
2 Metrology RRTs 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 148.09 HoursC252S751 P170OVERTIME BASE & PRE.
1 Metrology Tech - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCC0302
Activity ID: 1FESDP0200

Activity Filter * Starts In FY *
NG MetrologyCHEMISTS Linear 148.09 HoursC252S751 S010OVERTIME BASE & PRE.

1 Metrology Chemist - OT 0.1 OT Factor12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 296.18 HoursKF10H751 T060OVERTIME BASE & PRE.
2 Metrology RRTs - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,757.99 DollarsZDEPTCON 0000CONTINGENCY

22758 DollarsFactors
No DepartmentNONE Linear 10,391.27 DollarsZDEPTESC 0000ESCALATION

10391.3 DollarsFactors
Activity ID: 1FESDP0300 Description: Standards Preparation FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0302-003 Standards Prep - FY03 1.00 lot 4,887HC 4,887 129,201 0 129,201 173,90444,7030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,094 48,094048,094

Total for Activity 1FESDP0300: 4,887 129,201 0 177,295 221,99844,70348,094

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0302-003 - Standards Prep - FY03

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WAD 14.
Item Desc – NDA Standards Preparation Technical Support
Breakdown of Historical Data:
Item: Metrology Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors & Basis for Adjustments:  
10% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 1,480.90 HoursC252S750 P170STRAIGHT TIME BASE

1 Metrology Tech - Valdez 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

NG MetrologyCHEMISTS Linear 1,480.90 HoursC252S750 S010STRAIGHT TIME BASE
1 Metrology Chemist - Teagarden 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,480.90 HoursKF10H750 T060STRAIGHT TIME BASE
1 Metrology RRTs 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 148.09 HoursC252S751 P170OVERTIME BASE & PRE.
1 Metrology Tech - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

NG MetrologyCHEMISTS Linear 148.09 HoursC252S751 S010OVERTIME BASE & PRE.
1 Metrology Chemist - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 148.09 HoursKF10H751 T060OVERTIME BASE & PRE.
1 Metrology RRTs - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1FCC0302
Activity ID: 1FESDP0300

Activity Filter * Starts In FY *
No DepartmentNONE Linear 34,757.85 DollarsZDEPTCON 0000CONTINGENCY

34757.9 DollarsFactors
No DepartmentNONE Linear 13,335.89 DollarsZDEPTESC 0000ESCALATION

13335.9 DollarsFactors
Activity ID: 1FESDP0400 Description: Standards Preparation FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0302-004 Standards Prep - FY04 1.00 lot 4,887HC 4,887 129,201 0 129,201 165,63536,4350
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,605 23,605023,605

Total for Activity 1FESDP0400: 4,887 129,201 0 152,806 189,24136,43523,605

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0302-004 - Standards Prep - FY04

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WAD 14.
Item Desc – NDA Standards Preparation Technical Support
Breakdown of Historical Data:
Item: Metrology Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors & Basis for Adjustments:  
10% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 1,480.90 HoursC252S750 P170STRAIGHT TIME BASE

1 Metrology Tech - Valdez 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

NG MetrologyCHEMISTS Linear 1,480.90 HoursC252S750 S010STRAIGHT TIME BASE
1 Metrology Chemist - Teagarden 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,480.90 HoursKF10H750 T060STRAIGHT TIME BASE
1 Metrology RRTs 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 148.09 HoursC252S751 P170OVERTIME BASE & PRE.
1 Metrology Tech - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

NG MetrologyCHEMISTS Linear 148.09 HoursC252S751 S010OVERTIME BASE & PRE.
1 Metrology Chemist - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 148.09 HoursKF10H751 T060OVERTIME BASE & PRE.
1 Metrology RRTs - OT 0.1 OT Factor12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,701.75 DollarsZDEPTCON 0000CONTINGENCY

7701.75 DollarsFactors
No DepartmentNONE Linear 15,903.69 DollarsZDEPTESC 0000ESCALATION

15903.7 DollarsFactors
Activity ID: 1FESDP0500 Description: Standards Preparation FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0302-005 Standards Prep - FY05 1.00 lot 2,962HC 2,962 85,211 0 85,211 114,86429,6530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,290 61,290061,290
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WBS No: 1FCC0302
Activity ID: 1FESDP0500

Activity Filter * Starts In FY *
Total for Activity 1FESDP0500: 2,962 85,211 0 146,501 176,15429,65361,290

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0302-005 - Standards Prep - FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WAD 14.
Item Desc – NDA Standards Preparation Technical Support
Breakdown of Historical Data:
Item: Metrology Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors & Basis for Adjustments:  
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 1,480.90 HoursC252S750 P170STRAIGHT TIME BASE

1 Metrology Tech - Valdez 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

NG MetrologyCHEMISTS Linear 1,480.90 HoursC252S750 S010STRAIGHT TIME BASE
1 Metrology Chemist - Teagarden 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,495.99 DollarsZDEPTCON 0000CONTINGENCY

43496 DollarsFactors
No DepartmentNONE Linear 17,794.23 DollarsZDEPTESC 0000ESCALATION

17794.2 DollarsFactors
Activity ID: 1FESDP0600 Description: End of Standards Preparation Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0302-006 Standards Prep - FY06 1.00 lot 309HC 309 9,660 0 9,660 17,3547,6940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,453 9,45309,453

Total for Activity 1FESDP0600: 309 9,660 0 19,113 26,8077,6949,453

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0302-006 - Standards Prep - FY06

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WAD 14.
Item Desc – NDA Standards Preparation Technical Support
Breakdown of Historical Data:
Item: Metrology Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors & Basis for Adjustments:  
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG MetrologyCHEMISTS Linear 308.52 HoursC252S750 S010STRAIGHT TIME BASE

1 Metrology Chemist - Teagarden 2.5 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,977.98 DollarsZDEPTCON 0000CONTINGENCY

5977.98 DollarsFactors
No DepartmentNONE Linear 3,474.79 DollarsZDEPTESC 0000ESCALATION

3474.8 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0302
Activity ID: 1FXXXDP600

Activity Filter * Starts In FY *
Activity ID: 1FXXXDP600 Description: Standards Preparation FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FCC0302-005 Standards Prep - FY05 0.88 lot 2,962HC 2,598 74,746 0 74,746 100,75826,0120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 85,300 85,300085,300

Total for Activity 1FXXXDP600: 2,598 74,746 0 160,046 186,05826,01285,300

Cost Element Skill Quantity UnitsCurve

Line Item 1FCC0302-005 - Standards Prep - FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for previous WAD 14.
Item Desc – NDA Standards Preparation Technical Support
Breakdown of Historical Data:
Item: Metrology Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors & Basis for Adjustments:  
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 1,480.90 HoursC252S750 P170STRAIGHT TIME BASE

1 Metrology Tech - Valdez 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

NG MetrologyCHEMISTS Linear 1,480.90 HoursC252S750 S010STRAIGHT TIME BASE
1 Metrology Chemist - Teagarden 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 62,825.71 DollarsZDEPTCON 0000CONTINGENCY

62825.7 DollarsFactors
No DepartmentNONE Linear 22,474.08 DollarsZDEPTESC 0000ESCALATION

22474.1 DollarsFactors
WBS No: 1FCC0303 Title: Measurements Quality Assurance
Activity ID: 1FEDQA0000 Description: Measurements QA FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0303-000 Measurements QA - FY00 1.00 lot 0HC 0 0 51,021 51,021 51,02100
Total for Activity 1FEDQA0000: 0 0 51,021 51,021 51,02100

Cost Element Skill Quantity UnitsCurve

Line Item FCC0303-000 - Measurements QA - FY00

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements QA Support 
Breakdown of Historical Data:
Item: Measurements QA Support
Units: Lot 
Unit Cost:  See Resource Loading $54,640 
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep).
10% Expected Overtime Factor

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsQUALITY CONTROL ENGINEERS Linear 51,020.69 DollarsK276SA5H E110SUBCONTRACTED SRVS

1 Quality Control Engineer - (Stewart) - 76 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.93376  [SYS 062100] 0.933760889 - Final 0.3607 May 22 Rebaseline

Factors

Activity ID: 1FEDQA0100 Description: Measurements QA FY01 Schedule Risk 1Cost Risk 2
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0303
Activity ID: 1FEDQA0100

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

FCC0303-001 Measurements QA - FY01 1.00 lot 0HC 0 0 117,613 117,613 117,61300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,222 6,22206,222

Total for Activity 1FEDQA0100: 0 0 117,613 123,835 123,83506,222

Cost Element Skill Quantity UnitsCurve

Line Item FCC0303-001 - Measurements QA - FY01

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements QA Support 
Breakdown of Historical Data:
Item: Measurements QA Support
Units: Lot 
Unit Cost:  See Resource Loading $133,620 
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsQUALITY CONTROL ENGINEERS Linear 117,612.80 DollarsK276SA5H E110SUBCONTRACTED SRVS

1 Quality Control Engineer - (Stewart) - 76 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,748.60 DollarsZDEPTCON 0000CONTINGENCY

3748.60 DollarsFactors
No DepartmentNONE Linear 2,473.13 DollarsZDEPTESC 0000ESCALATION

2473.13 DollarsFactors
Activity ID: 1FEDQA0200 Description: Measurements QA FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0303-002 Measurements QA - FY02 1.00 lot 0HC 0 0 117,613 117,613 117,61300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,534 17,534017,534

Total for Activity 1FEDQA0200: 0 0 117,613 135,146 135,146017,534

Cost Element Skill Quantity UnitsCurve

Line Item FCC0303-002 - Measurements QA - FY02

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements QA Support 
Breakdown of Historical Data:
Item: Measurements QA Support
Units: Lot 
Unit Cost:  See Resource Loading $133,620 
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsQUALITY CONTROL ENGINEERS Linear 117,612.80 DollarsK276SA5H E110SUBCONTRACTED SRVS

1 Quality Control Engineer - (Stewart) - 76 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0303
Activity ID: 1FEDQA0200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,037.30 DollarsZDEPTCON 0000CONTINGENCY

12037.3 DollarsFactors
No DepartmentNONE Linear 5,496.21 DollarsZDEPTESC 0000ESCALATION

5496.21 DollarsFactors
Activity ID: 1FEDQA0300 Description: Measurements QA FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0303-003 Measurements QA - FY03 1.00 lot 0HC 0 0 117,613 117,613 117,61300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,526 32,526032,526

Total for Activity 1FEDQA0300: 0 0 117,613 150,139 150,139032,526

Cost Element Skill Quantity UnitsCurve

Line Item FCC0303-003 - Measurements QA - FY03

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements QA Support 
Breakdown of Historical Data:
Item: Measurements QA Support
Units: Lot 
Unit Cost:  See Resource Loading $133,620 
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsQUALITY CONTROL ENGINEERS Linear 117,612.80 DollarsK276SA5H E110SUBCONTRACTED SRVS

1 Quality Control Engineer - (Stewart) - 76 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,507.00 DollarsZDEPTCON 0000CONTINGENCY

23507 DollarsFactors
No DepartmentNONE Linear 9,019.17 DollarsZDEPTESC 0000ESCALATION

9019.17 DollarsFactors
Activity ID: 1FEDQA0400 Description: Measurements QA FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0303-004 Measurements QA - FY04 1.00 lot 0HC 0 0 117,613 117,613 117,61300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,762 16,762016,762

Total for Activity 1FEDQA0400: 0 0 117,613 134,374 134,374016,762
Line Item FCC0303-004 - Measurements QA - FY04

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements QA Support 
Breakdown of Historical Data:
Item: Measurements QA Support
Units: Lot 
Unit Cost:  See Resource Loading $133,620 
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0303
Activity ID: 1FEDQA0400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsQUALITY CONTROL ENGINEERS Linear 117,612.80 DollarsK276SA5H E110SUBCONTRACTED SRVS

1 Quality Control Engineer - (Stewart) - 76 dollars/hr12 mths/yr151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,468.78 DollarsZDEPTCON 0000CONTINGENCY

5468.78 DollarsFactors
No DepartmentNONE Linear 11,292.74 DollarsZDEPTESC 0000ESCALATION

11292.7 DollarsFactors
Activity ID: 1FEDQA0500 Description: Measurements QA FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0303-005 Measurements QA - FY05 1.00 lot 0HC 0 0 117,613 117,613 117,61300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,757 62,757062,757

Total for Activity 1FEDQA0500: 0 0 117,613 180,370 180,370062,757

Cost Element Skill Quantity UnitsCurve

Line Item FCC0303-005 - Measurements QA - FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements QA Support 
Breakdown of Historical Data:
Item: Measurements QA Support
Units: Lot 
Unit Cost:  See Resource Loading $133,620 
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsQUALITY CONTROL ENGINEERS Linear 117,612.80 DollarsK276SA5H E110SUBCONTRACTED SRVS

1 Quality Control Engineer - (Stewart) - 76 dollars/hr12 mths/period151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,536.83 DollarsZDEPTCON 0000CONTINGENCY

44536.8 DollarsFactors
No DepartmentNONE Linear 18,220.04 DollarsZDEPTESC 0000ESCALATION

18220.0 DollarsFactors
Activity ID: 1FEDQA0600 Description: End of Measurements QA Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0303-006 Measurements QA - FY06 1.00 lot 0HC 0 0 24,503 24,503 24,50300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,912 14,912014,912

Total for Activity 1FEDQA0600: 0 0 24,503 39,415 39,415014,912
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0303
Activity ID: 1FEDQA0600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item FCC0303-006 - Measurements QA - FY06

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements QA Support 
Breakdown of Historical Data:
Item: Measurements QA Support
Units: Lot 
Unit Cost:  See Resource Loading $27,837 
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsQUALITY CONTROL ENGINEERS Linear 24,502.66 DollarsK276SA5H E110SUBCONTRACTED SRVS

1 Quality Control Engineer 76 dollars/hr2.5 mths/period151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,864.84 DollarsZDEPTCON 0000CONTINGENCY

9864.84 DollarsFactors
No DepartmentNONE Linear 5,047.15 DollarsZDEPTESC 0000ESCALATION

5047.15 DollarsFactors
Activity ID: 1FXXXQA60 Description: Measurements QA FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC0303-005 Measurements QA - FY05 0.88 lot 0HC 0 0 103,169 103,169 103,16900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 87,341 87,341087,341

Total for Activity 1FXXXQA60: 0 0 103,169 190,510 190,510087,341

Cost Element Skill Quantity UnitsCurve

Line Item FCC0303-005 - Measurements QA - FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements QA Support 
Breakdown of Historical Data:
Item: Measurements QA Support
Units: Lot 
Unit Cost:  See Resource Loading $133,620 
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsQUALITY CONTROL ENGINEERS Linear 117,612.80 DollarsK276SA5H E110SUBCONTRACTED SRVS

1 Quality Control Engineer - (Stewart) - 76 dollars/hr12 mths/period151 hrs/mth
1.1 OT Factor 0.81727  [SYS 060100] .9285 - Target Adj 0.95 estimated recompete savings

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 64,329.12 DollarsZDEPTCON 0000CONTINGENCY

64329.1 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0303
Activity ID: 1FXXXQA60

Activity Filter * Starts In FY *
No DepartmentNONE Linear 23,011.88 DollarsZDEPTESC 0000ESCALATION

23011.9 DollarsFactors
WBS No: 1FCC0304 Title: NDT Operations
Activity ID: 1FENDT0000 Description: NDT Operations FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDTRTR-0000 NDT/RTR Operations FY00 1.00 lot 8,973HC 8,973 227,353 56,881 284,234 395,182110,9480
Total for Activity 1FENDT0000: 8,973 227,353 56,881 284,234 395,182110,9480

Cost Element Skill Quantity UnitsCurve

Line Item NDTRTR-0000 - NDT/RTR Operations FY00

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for various WADS including 004 and 062.
Item Desc – NDT/RTR Technical Support
Breakdown of Historical Data:
Item: NDT/RTR Technical Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep). 5%Expected Overtime Factor

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 610.30 HoursC100S750 M010STRAIGHT TIME BASE

1 NDT Technical Supervisor (Ayala- 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Closure Site ServicesMANAGERS (GRADE 69 - 72) Linear 610.30 HoursC100S750 M020STRAIGHT TIME BASE
1 NDT Operations Mgr (Tallman) - CSS 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 7,323.54 HoursKF10H750 T070STRAIGHT TIME BASE
12 NDT Operators 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 30.51 HoursC100S751 M010OVERTIME BASE & PRE.
1 NDT Tech Super - OT 120.05 OT Factor151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 398.80 HoursKF10H751 T070OVERTIME BASE & PRE.
12 NDT Operators - OT 120.05446 OT Factor151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNONE Linear 4,668.80 DollarsK276SA5C 0000SUPPLIES
1 UltraProbe 9000 5000 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 45,754.29 DollarsK276SA5C 0000SUPPLIES
1 Upgrades and Spare Parts for RTR 49000 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Radiation ProtectionNONE Linear 5,254.20 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 RO-20 calibrations - Rad Ops and 65 dollars/hr12 mths/yr20 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Radiation ProtectionNONE Linear 175.14 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 DRD calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Radiation ProtectionNONE Linear 175.14 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 chirper calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNONE Linear 0.00 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
1 Onsite Training Class for Techs 0 Budget Cut per M. Brailsford 6/8/0019000 dollars
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0304
Activity ID: 1FENDT0000

Activity Filter * Starts In FY *
MeasurementsNONE Linear 852.99 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT

1 Offsite Training Class 0.3045 Budget Cut per M. Brailsford 6/8/003000 dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FENDT0100 Description: NDT Operations FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDTRTR-0001 NDT/RTR Operations FY01 1.00 lot 20,140HC 20,140 513,342 57,732 571,074 815,938244,8640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 43,163 43,163043,163

Total for Activity 1FENDT0100: 20,140 513,342 57,732 614,237 859,101244,86443,163

Cost Element Skill Quantity UnitsCurve

Line Item NDTRTR-0001 - NDT/RTR Operations FY01

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for various WADS including 004 and 062.
Item Desc – NDT/RTR Technical Support
Breakdown of Historical Data:
Item: NDT/RTR Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
5% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 1,480.90 HoursC100S750 M010STRAIGHT TIME BASE

1 NDT Technical Supervisor (Ayala- 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Closure Site ServicesMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursC100S750 M020STRAIGHT TIME BASE
1 NDT Operations Mgr (Tallman) - CSS 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 16,289.86 HoursKF10H750 T070STRAIGHT TIME BASE
11 NDT Operators 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 74.04 HoursC100S751 M010OVERTIME BASE & PRE.
1 NDT Tech Super - OT 12 mths/yr0.05 OT Factor151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 814.49 HoursKF10H751 T070OVERTIME BASE & PRE.
11 NDT Operators - OT 120.05 OT Factor151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 40,863.58 DollarsK276SA5C 0000SUPPLIES
1 Upgrades and Spare Parts for RTR 50000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 12,749.44 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 RO-20 calibrations - Rad Ops and 65 dollars/hr12 mths/yr20 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 DRD calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 chirper calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 3,269.09 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
1 Training 4000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0304
Activity ID: 1FENDT0100

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 26,005.90 DollarsZDEPTCON 0000CONTINGENCY
26005.9 DollarsFactors

No DepartmentNONE Linear 17,157.34 DollarsZDEPTESC 0000ESCALATION
17157.3 DollarsFactors

Activity ID: 1FENDT0200 Description: NDT Operations FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDTRTR-0002 NDT/RTR Operations FY02 1.00 lot 19,400HC 19,400 506,690 57,732 564,422 743,284178,8620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 110,807 110,8070110,807

Total for Activity 1FENDT0200: 19,400 506,690 57,732 675,230 854,091178,862110,807

Cost Element Skill Quantity UnitsCurve

Line Item NDTRTR-0002 - NDT/RTR Operations FY02

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for various WADS including 004 and 062.
Item Desc – NDT/RTR Technical Support
Breakdown of Historical Data:
Item: NDT/RTR Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 1,480.90 HoursC100S750 M010STRAIGHT TIME BASE

1 NDT Technical Supervisor (Ayala- 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Closure Site ServicesMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursC100S750 M020STRAIGHT TIME BASE
1 NDT Operations Mgr (Tallman) - CSS 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 14,808.96 HoursKF10H750 T070STRAIGHT TIME BASE
10 NDT Operators 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 148.09 HoursC100S751 M010OVERTIME BASE & PRE.
1 NDT Tech Super - OT 12 mths/yr0.1 OT Factor151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 1,480.90 HoursKF10H751 T070OVERTIME BASE & PRE.
10 NDT Operators - OT 12 mths/yr0.1 OT Factor151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 40,863.58 DollarsK276SA5C 0000SUPPLIES
1 Upgrades and Spare Parts for RTR 50000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 12,749.44 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 RO-20 calibrations - Rad Ops and 65 dollars/hr12 mths/yr20 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 DRD calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 chirper calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 3,269.09 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
1 Training 4000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0304
Activity ID: 1FENDT0200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 76,072.77 DollarsZDEPTCON 0000CONTINGENCY

76072.8 DollarsFactors
No DepartmentNONE Linear 34,734.72 DollarsZDEPTESC 0000ESCALATION

34734.7 DollarsFactors
Activity ID: 1FENDT0300 Description: NDT Operations FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDTRTR-0003 NDT/RTR Operations FY03 1.00 lot 11,403HC 11,403 274,921 57,323 332,244 427,36795,1230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 118,190 118,1900118,190

Total for Activity 1FENDT0300: 11,403 274,921 57,323 450,434 545,55795,123118,190

Cost Element Skill Quantity UnitsCurve

Line Item NDTRTR-0003 - NDT/RTR Operations FY03

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for various WADS including 004 and 062.
Item Desc – NDT/RTR Technical Support
Breakdown of Historical Data:
Item: NDT/RTR Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 1,480.90 HoursC100S750 M010STRAIGHT TIME BASE

1 NDT Technical Supervisor (Ayala- 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 8,885.38 HoursKF10H750 T070STRAIGHT TIME BASE
6 NDT Operators 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 148.09 HoursC100S751 M010OVERTIME BASE & PRE.
1 NDT Tech Super - OT 12 mths/yr0.1 OT Factor151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 888.54 HoursKF10H751 T070OVERTIME BASE & PRE.
6 NDT Operators - OT 12 mths/yr0.1 OT Factor151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 40,863.58 DollarsK276SA5C 0000SUPPLIES
1 Upgrades and Spare Parts for RTR 50000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 12,749.44 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 RO-20 calibrations - Rad Ops and 65 dollars/hr12 mths/yr20 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 DRD calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 chirper calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 2,860.45 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
1 Training 3500 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0304
Activity ID: 1FENDT0300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 85,416.88 DollarsZDEPTCON 0000CONTINGENCY

85416.9 DollarsFactors
No DepartmentNONE Linear 32,772.75 DollarsZDEPTESC 0000ESCALATION

32772.8 DollarsFactors
Activity ID: 1FENDT0400 Description: NDT Operations FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDTRTR-0004 NDT/RTR Operations FY04 1.00 lot 11,403HC 11,403 274,921 54,463 329,384 406,91277,5280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,991 57,991057,991

Total for Activity 1FENDT0400: 11,403 274,921 54,463 387,375 464,90277,52857,991

Cost Element Skill Quantity UnitsCurve

Line Item NDTRTR-0004 - NDT/RTR Operations FY04

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for various WADS including 004 and 062.
Item Desc – NDT/RTR Technical Support
Breakdown of Historical Data:
Item: NDT/RTR Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 1,480.90 HoursC100S750 M010STRAIGHT TIME BASE

1 NDT Technical Supervisor (Ayala- 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 8,885.38 HoursKF10H750 T070STRAIGHT TIME BASE
6 NDT Operators 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 148.09 HoursC100S751 M010OVERTIME BASE & PRE.
1 NDT Tech Super - OT 12 mths/yr0.1 OT Factor151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 888.54 HoursKF10H751 T070OVERTIME BASE & PRE.
6 NDT Operators - OT 12 mths/yr0.1 OT Factor151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 40,863.58 DollarsK276SA5C 0000SUPPLIES
1 Upgrades and Spare Parts for RTR 50000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 12,749.44 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 RO-20 calibrations - Rad Ops and 65 dollars/hr12 mths/yr20 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 DRD calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 chirper calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0304
Activity ID: 1FENDT0400

Activity Filter * Starts In FY *
No DepartmentNONE Linear 18,920.65 DollarsZDEPTCON 0000CONTINGENCY

18920.7 DollarsFactors
No DepartmentNONE Linear 39,070.14 DollarsZDEPTESC 0000ESCALATION

39070.1 DollarsFactors
Activity ID: 1FENDT0500 Description: NDT Operations FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDTRTR-0005 NDT/RTR Operations FY05 1.00 lot 5,973HC 5,973 133,317 25,858 159,176 205,57046,3940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 109,690 109,6900109,690

Total for Activity 1FENDT0500: 5,973 133,317 25,858 268,866 315,26046,394109,690

Cost Element Skill Quantity UnitsCurve

Line Item NDTRTR-0005 - NDT/RTR Operations FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for various WADS including 004 and 062.
Item Desc – NDT/RTR Technical Support
Breakdown of Historical Data:
Item: NDT/RTR Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 5,923.58 HoursKF10H750 T070STRAIGHT TIME BASE

4 NDT Operators 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 49.36 HoursKF10H751 T070OVERTIME BASE & PRE.
4 NDT Operators - OT 0.1 OT Factor151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 12,259.07 DollarsK276SA5C 0000SUPPLIES
1 Upgrades and Spare Parts for RTR 15000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 12,749.44 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 RO-20 calibrations - Rad Ops and 65 dollars/hr12 mths/yr20 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 DRD calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 chirper calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 77,843.91 DollarsZDEPTCON 0000CONTINGENCY

77843.9 DollarsFactors
No DepartmentNONE Linear 31,845.98 DollarsZDEPTESC 0000ESCALATION

31846 DollarsFactors
Activity ID: 1FENDT0600 Description: End of NDT Operations Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDTRTR-0006 NDT/RTR Operations FY06 1.00 lot 617HC 617 13,704 2,869 16,573 27,48910,9160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,157 15,157015,157
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0304
Activity ID: 1FENDT0600

Activity Filter * Starts In FY *
Total for Activity 1FENDT0600: 617 13,704 2,869 31,730 42,64510,91615,157

Cost Element Skill Quantity UnitsCurve

Line Item NDTRTR-0006 - NDT/RTR Operations FY06

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for various WADS including 004 and 062.
Item Desc – NDT/RTR Technical Support
Breakdown of Historical Data:
Item: NDT/RTR Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 617.04 HoursKF10H750 T070STRAIGHT TIME BASE

2 NDT Operators 2.5 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Radiation ProtectionNONE Linear 106.25 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 DRD calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr1 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 106.25 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 chirper calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr1 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 2,656.13 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 RO-20 calibrations - Rad Ops and 65 dollars/hr2.5 mths/yr20 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,635.97 DollarsZDEPTCON 0000CONTINGENCY

9635.98 DollarsFactors
No DepartmentNONE Linear 5,520.64 DollarsZDEPTESC 0000ESCALATION

5520.64 DollarsFactors
Activity ID: 1FXXXDT600 Description: NDT Operations FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NDTRTR-0005 NDT/RTR Operations FY05 0.88 lot 5,973HC 5,239 116,945 22,683 139,628 180,32540,6970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 152,659 152,6590152,659

Total for Activity 1FXXXDT600: 5,239 116,945 22,683 292,287 332,98440,697152,659

Cost Element Skill Quantity UnitsCurve

Line Item NDTRTR-0005 - NDT/RTR Operations FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports for various WADS including 004 and 062.
Item Desc – NDT/RTR Technical Support
Breakdown of Historical Data:
Item: NDT/RTR Technical Support
Units: Lot
Unit Cost: See Resource Loading – this support is provided by both salaried and hourly direct labor.   
Unit Cost Adjustment Factors& Basis for Adjustments:  
10% Expected Overtime Factor
.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 5,923.58 HoursKF10H750 T070STRAIGHT TIME BASE

4 NDT Operators 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC0304
Activity ID: 1FXXXDT600

Activity Filter * Starts In FY *
Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 49.36 HoursKF10H751 T070OVERTIME BASE & PRE.

4 NDT Operators - OT 0.1 OT Factor151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 12,259.07 DollarsK276SA5C 0000SUPPLIES
1 Upgrades and Spare Parts for RTR 15000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 12,749.44 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 RO-20 calibrations - Rad Ops and 65 dollars/hr12 mths/yr20 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 DRD calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Radiation ProtectionNONE Linear 424.98 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1 chirper calibrations - Rad Ops and 65 dollars/hr2 hrs/qtr4 qtrs/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 112,437.90 DollarsZDEPTCON 0000CONTINGENCY

112438 DollarsFactors
No DepartmentNONE Linear 40,221.42 DollarsZDEPTESC 0000ESCALATION

40221.4 DollarsFactors
WBS No: 1FCC04 Title: Measurements Project Support
Activity ID: 1FEMGT0005 Description: NDA Program & Project Management FY00-ETC Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-MGT000 Measurements Program & Project Management 1.00 lot 3,662HC 3,662 150,755 14,773 165,528 239,09773,5690
Total for Activity 1FEMGT0005: 3,662 150,755 14,773 165,528 239,09773,5690

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-MGT000 - Measurements Program & Project Management

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Program & Project Management 
Breakdown of Historical Data:
Item: Measurements Program & Project Management 
Units: Lot 
Unit Cost:  See Resource Loading – this support is provided by direct labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep).

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 610.30 HoursK276S750 G010STRAIGHT TIME BASE

1 Administrative Assistant (Lontine - 0.3607 May 22 New Baseline Start151 hrs/mth12 months
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 610.30 HoursSF01S750 G010STRAIGHT TIME BASE
1 Administrative Assistant for NDA Ops 0.3607 May 22 New Baseline Start151 hrs/mth12 months

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 610.30 HoursK276S750 M020STRAIGHT TIME BASE
1 Senior Management  (Sherill - KH) 0.3607 May 22 New Baseline Start151 hrs/mth12 months

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 610.30 HoursK276S750 M020STRAIGHT TIME BASE
1 NDA Operations Manager (Geis) 0.3607 May 22 New Baseline Start151 hrs/mth12 months

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCC04
Activity ID: 1FEMGT0005

Activity Filter * Starts In FY *
MeasurementsMANAGERS (GRADE 69 - 72) Linear 610.30 HoursK276S750 M020STRAIGHT TIME BASE

1 Project Support Manager (Durel) 0.3607 May 22 New Baseline Start151 hrs/mth12 months
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 610.30 HoursK276S750 M020STRAIGHT TIME BASE
1 Data Quality Manager (Heath) 0.3607 May 22 New Baseline Start151 hrs/mth12 months

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 10,104.23 DollarsK276SA5C 0000SUPPLIES
1 office and operating supplies for 0.3607 May 22 New Baseline Start2500 dollars/mth12 months

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 4,668.80 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
2 Trips annually 2500 dollars per trip

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FEMGT0100 Description: NDA Program & Project Management FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-MGT001 Measurements Program & Project Management 1.00 lot 8,885HC 8,885 365,811 38,412 404,223 578,715174,4920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,614 30,614030,614

Total for Activity 1FEMGT0100: 8,885 365,811 38,412 434,837 609,329174,49230,614

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-MGT001 - Measurements Program & Project Management

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Program & Project Management 
Breakdown of Historical Data:
Item: Measurements Program & Project Management 
Units: Lot
Unit Cost: See Resource Loading – this support is provided by direct labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:   
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursK276S750 G010STRAIGHT TIME BASE

1 Administrative Assistant (Lontine - 151 hrs/mth12 months
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursSF01S750 G010STRAIGHT TIME BASE
1 Administrative Assistant for NDA Ops 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Data Quality Manager (Heath) 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Senior Management  (Sherill - KH) 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 NDA Operations Manager (Geis) 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Project Support Manager (Durel) 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 34,325.41 DollarsK276SA5C 0000SUPPLIES
1 office and operating supplies for 3500 dollars/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,086.36 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
2 Trips annually 2500 dollars per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCC04
Activity ID: 1FEMGT0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,445.04 DollarsZDEPTCON 0000CONTINGENCY

18445.0 DollarsFactors
No DepartmentNONE Linear 12,169.07 DollarsZDEPTESC 0000ESCALATION

12169.1 DollarsFactors
Activity ID: 1FEMGT0200 Description: NDA Program & Project Management FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-MGT002 Measurements Program & Project Management 1.00 lot 8,885HC 8,885 365,811 38,412 404,223 533,354129,1310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 79,512 79,512079,512

Total for Activity 1FEMGT0200: 8,885 365,811 38,412 483,734 612,866129,13179,512

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-MGT002 - Measurements Program & Project Management

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Program & Project Management 
Breakdown of Historical Data:
Item: Measurements Program & Project Management 
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by direct labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:   
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursK276S750 G010STRAIGHT TIME BASE

1 Administrative Assistant (Lontine - 151 hrs/mth12 months
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursSF01S750 G010STRAIGHT TIME BASE
1 Administrative Assistant for NDA Ops 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Project Support Manager (Durel) 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Data Quality Manager (Heath) 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Senior Management  (Sherill - KH) 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 NDA Operations Manager (Geis) 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 34,325.41 DollarsK276SA5C 0000SUPPLIES
1 Office and operating supplies for 3500 dollars/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,086.36 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
2 Trips annually 2500 dollars per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1FCC04
Activity ID: 1FEMGT0200

Activity Filter * Starts In FY *
No DepartmentNONE Linear 54,587.12 DollarsZDEPTCON 0000CONTINGENCY

54587.1 DollarsFactors
No DepartmentNONE Linear 24,924.40 DollarsZDEPTESC 0000ESCALATION

24924.4 DollarsFactors
Activity ID: 1FEMGT0300 Description: NDA Program & Project Management FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-MGT003 Measurements Program & Project Management 1.00 lot 5,924HC 5,924 262,059 38,412 300,471 391,14490,6730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 108,172 108,1720108,172

Total for Activity 1FEMGT0300: 5,924 262,059 38,412 408,643 499,31690,673108,172

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-MGT003 - Measurements Program & Project Management

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Program & Project Management 
Breakdown of Historical Data:
Item: Measurements Program & Project Management 
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by direct labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:   
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursK276S750 G010STRAIGHT TIME BASE

1 Administrative Assistant 151 hrs/mth12 months
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 NDA Operations Manager 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Data Quality Manager 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Senior Management 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 34,325.41 DollarsK276SA5C 0000SUPPLIES
1 Office and operating supplies for 3500 dollars/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 4,086.36 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
2 Trips annually 2500 dollars per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 78,177.01 DollarsZDEPTCON 0000CONTINGENCY

78177.0 DollarsFactors
No DepartmentNONE Linear 29,994.96 DollarsZDEPTESC 0000ESCALATION

29995 DollarsFactors
Activity ID: 1FEMGT0400 Description: NDA Program & Project Management FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-MGT004 Measurements Program & Project Management 1.00 lot 5,924HC 5,924 262,059 25,376 287,436 361,33673,9010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,496 51,496051,496

Total for Activity 1FEMGT0400: 5,924 262,059 25,376 338,931 412,83273,90151,496
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WBS No: 1FCC04
Activity ID: 1FEMGT0400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-MGT004 - Measurements Program & Project Management

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Program & Project Management 
Breakdown of Historical Data:
Item: Measurements Program & Project Management 
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by direct labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:   
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursK276S750 G010STRAIGHT TIME BASE

1 Administrative Assistant 151 hrs/mth12 months
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 NDA Operations Manager 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Senior Management 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Data Quality Manager 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 19,614.52 DollarsK276SA5C 0000SUPPLIES
1 Office and operating supplies for 2000 dollars/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 5,761.76 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
3 Trips annually 2350 dollars per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,801.49 DollarsZDEPTCON 0000CONTINGENCY

16801.5 DollarsFactors
No DepartmentNONE Linear 34,694.18 DollarsZDEPTESC 0000ESCALATION

34694.2 DollarsFactors
Activity ID: 1FEMGT0500 Description: NDA Program & Project Management FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-MGT005 Measurements Program & Project Management 1.00 lot 4,443HC 4,443 182,905 17,163 200,068 263,71963,6510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 140,718 140,7180140,718

Total for Activity 1FEMGT0500: 4,443 182,905 17,163 340,786 404,43763,651140,718
Line Item FCC04-MGT005 - Measurements Program & Project Management

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Program & Project Management 
Breakdown of Historical Data:
Item: Measurements Program & Project Management 
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by direct labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:   
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1FCC04
Activity ID: 1FEMGT0500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursK276S750 G010STRAIGHT TIME BASE
1 Administrative Assistant 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Data Quality Manager 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Senior Management 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 14,710.89 DollarsK276SA5C 0000SUPPLIES
1 Office and operating supplies for 1500 dollars/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 2,451.81 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
2 Trips annually 1500 dollars per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 99,863.49 DollarsZDEPTCON 0000CONTINGENCY

99863.5 DollarsFactors
No DepartmentNONE Linear 40,854.20 DollarsZDEPTESC 0000ESCALATION

40854.2 DollarsFactors
Activity ID: 1FEMGT0600 Description: End of NDA Program & Project Management Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-MGT006 FY06 Measurements Prog. & Proj Mgmt 1.00 lot 617HC 617 21,615 2,043 23,658 40,87517,2170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,395 22,395022,395

Total for Activity 1FEMGT0600: 617 21,615 2,043 46,053 63,27017,21722,395

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-MGT006 - FY06 Measurements Prog. & Proj Mgmt

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Program & Project Management 
Breakdown of Historical Data:
Item: Measurements Program & Project Management 
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by direct labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:   
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 308.52 HoursK276S750 G010STRAIGHT TIME BASE

1 Administrative Assistant 151 hrs/mth2.5 months
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 308.52 HoursK276S750 M020STRAIGHT TIME BASE
1 Senior Management 151 hrs/mth2.5 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 2,043.18 DollarsK276SA5C 0000SUPPLIES
1 Office and operating supplies for 1000 dollars/mth2.5 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1FCC04
Activity ID: 1FEMGT0600

Activity Filter * Starts In FY *
No DepartmentNONE Linear 14,199.06 DollarsZDEPTCON 0000CONTINGENCY

14199.1 DollarsFactors
No DepartmentNONE Linear 8,196.14 DollarsZDEPTESC 0000ESCALATION

8196.15 DollarsFactors
Activity ID: 1FEMPS0000 Description: Measurements Projects Support FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BNFL-FY00 BNFL Tech Support Contract 1.00 each 0HC 0 0 182,311 182,311 182,31100
Cal0001 Factory Acceptance Air Bath 0.00 lot #Num!EE 0 0 0 0 000
Cal0002 Delivery & Final Payment Air Bath 1.00 each 0VQ 0 0 39,180 39,180 39,18000
FCC04-EMPS000 Measurements Project Support - FY00 1.00 lot 1,221HC 1,221 26,145 318,574 344,719 357,47812,7590
LPGS-01 Gamma Spectroscopy capability for PADC 1.00 each 0VQ 0 0 0 0 000
LPGS02 Gamma Isotopic Capability for SWBC 1.00 each 0VQ 0 0 373,504 373,504 373,50400
PACC-0002 Authorization Basis for PACC 1.00 lot 611HC 611 12,441 37,946 50,387 56,4586,0710
PACC-0003 B984 PACC Modifications 1.00 lot 246HC 246 5,181 23,423 28,604 31,1322,5280
PACC-0004 Procedures for PACC 1.00 lot 95HC 95 2,259 4,420 6,679 7,7811,1020
PACC-0006 Conduct of Operations Implmentations for PACC 1.00 lot 329HC 329 8,745 17,295 26,040 30,3074,2670
PACC-0007 Readiness Assessment for PACC 1.00 lot 310HC 310 9,865 0 9,865 14,6804,8140
SWBC-0001 B984 Area SWBC Modifications 1.00 lot 96HC 96 1,963 2,230 4,193 5,1519580
SWBC-0002 Procedures for SWBC 1.00 lot 110HC 110 2,667 10,652 13,319 14,6201,3010
SWBC-0003 Training for SWBC 1.00 lot 235HC 235 4,794 7,463 12,257 14,5962,3390
SWBC-0004 Installation/Calibration & Certifications of SWBC 1.00 lot 112HC 112 3,616 18,145 21,761 23,5251,7650
SWBC-0005 Readiness Assessment for SWBC 1.00 lot 382HC 382 12,356 0 12,356 18,3856,0300
TGS-0001 Purchase 1st and 2nd TGS Conversions 1.00 each 0VQ 0 0 117,654 117,654 117,65400
TGS-0002 Purchase one TGS Drum Counter 1.00 each 0VQ 0 0 373,504 373,504 373,50400
TGS-0003 Sources For Additional TGSs 1.00 each 0HC 0 0 52,291 52,291 52,29100

Total for Activity 1FEMPS0000: 3,747 90,031 1,578,592 1,668,623 1,712,55843,9350

Cost Element Skill Quantity UnitsCurve

Line Item BNFL-FY00 - BNFL Tech Support Contract

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14, 04, and 62.
Item Desc – BNFL Tech Support Contract
Breakdown of Historical Data:
Item: BNFL Tech Support Contract
Units: Lot
Unit Cost: $200K

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 48,823.62 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1 BNFL Tech Support Contract 52287.1 Dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 4,901.96 DollarsR100SA5H E120SUBCONTRACTED SRVS
5700 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 3,699.09 DollarsR100SA5H E120SUBCONTRACTED SRVS
5700 Dollars 0.695 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 3,214.48 DollarsR100SA5H E120SUBCONTRACTED SRVS
3737.8 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Kaiser-HillOTHER ENGINEERS Linear 44,389.13 DollarsK100SA5H E130SUBCONTRACTED SRVS
68400 Dollars 0.695 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0000

Activity Filter * Starts In FY *
MeasurementsOTHER ENGINEERS Linear 32,679.76 DollarsK276SA5H E130SUBCONTRACTED SRVS

38000 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4,471.97 DollarsR100SA5H E130SUBCONTRACTED SRVS
5200 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ENGINEERS Linear 8,273.14 DollarsR100SA5H E130SUBCONTRACTED SRVS
9620 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ENGINEERS Linear 3,353.98 DollarsR100SA5H E130SUBCONTRACTED SRVS
3900 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ENGINEERS Linear 6,749.22 DollarsR100SA5H E130SUBCONTRACTED SRVS
10400 Dollars 0.695 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ENGINEERS Linear 3,374.61 DollarsR100SA5H E130SUBCONTRACTED SRVS
5200 Dollars 0.695 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ENGINEERS Linear 2,530.96 DollarsR100SA5H E130SUBCONTRACTED SRVS
3900 Dollars 0.695 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ENGINEERS Linear 8,943.94 DollarsR100SA5H E130SUBCONTRACTED SRVS
10400 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 168.73 DollarsR100SA5H M010SUBCONTRACTED SRVS
260 Dollars 0.695 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,392.33 DollarsR100SA5H M020SUBCONTRACTED SRVS
1619 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 185.76 DollarsR100SA5H M020SUBCONTRACTED SRVS
216 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,050.67 DollarsR100SA5H M020SUBCONTRACTED SRVS
1619 dollars 0.695 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 140.18 DollarsR100SA5H M020SUBCONTRACTED SRVS
216 dollars 0.695 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 910.50 DollarsR100SA5H M020SUBCONTRACTED SRVS
1403 dollars 0.695 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 1,392.33 DollarsR100SA5H S020SUBCONTRACTED SRVS
1619 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 1,664.95 DollarsR100SA5H S020SUBCONTRACTED SRVS
1936 dollars 0.921 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item Cal0001 - Factory Acceptance Air Bath
BOE Estimators Experience - project experience within NDA program during FY99 and FY00

Experience Item Desc - factory acceptance of major item of equipment
Breakdown of Cost Data:
 Item - labor for factory acceptance of three air bath calorimeters
 Units - 1 lot
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 48 hours
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - Budget cut 6/8/00
Additional information describing this BOE is available in the MSSA project files and may be obtained by contacting Kas Berget in Building T115A at x5821, or 
Ron Foster in Building T115A at x7002.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK276S750 M020STRAIGHT TIME BASE

3 Air Bath Calorimeters 8 Hours/day2 days1 Person
0 Budget  Cut 6/8/00 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item Cal0002 - Delivery & Final Payment Air Bath

Resources

BOE Vendor Name - Antech
Vendor Quote - $254.3K each (including commodity use tax)
Quote Received by - SSOC Procurement
Item being quoted - air bath calorimeter
Other Info -  Unit cost used in estimate was based on the vendor's quote of "$280,000 depending on money markets."  (The sole source vendor is a firm in 
England). - Adjusted to reflect payments made prior to June FY00 accounting period.
Availability - Antech is a small company and manufactures calorimeters to order.  Delivery lead times are approximately four to five months and vary with the 
volume of their work.

Additional information describing this BOE is available in the MSSA project files and may be obtained by contacting Kas Berget in Building T115A at x5821, or 
Ron Foster in Building T115A at x7002.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 39,180.14 DollarsK276SA5C 0000SUPPLIES

254300 dollars per/unit 0.055 January 2000 Earned Value Factor3 Air Bath Calorimeters
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-EMPS000 - Measurements Project Support - FY00

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Project Support 
Breakdown of Historical Data:
Item: NDA Operations Support
Units: Lot
Unit Cost:  See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.3607 Rebaseline effort in support of new contract to cover remainder of FY00 (May – Sep).

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 610.30 HoursSF01S750 G010STRAIGHT TIME BASE

1 Admin Support - (Dustin) -SSOC 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 610.30 HoursR100S750 P170STRAIGHT TIME BASE
1 Project Support Engineer - (Aguero) - 12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsOTHER ENGINEERS Linear 56,147.17 DollarsK276SA52 E130TENERA
1 Project Support Engineer - (Fulks) - 92 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 118,397.30 DollarsK276SA53 P170E-2
2 Project Support Engineers - (Berget, 97 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 43,941.26 DollarsK276SA57 P170LATA
1 Project Support Tech - (Freiberg) - 72 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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WBS No: 1FCC04
Activity ID: 1FEMPS0000

Activity Filter * Starts In FY *
MeasurementsOTHER ENGINEERS Linear 54,316.28 DollarsK276SA5H E130SUBCONTRACTED SRVS

1 Project Support Engineer - (Corlett) - 89 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsOTHER ENGINEERS Linear 45,772.15 DollarsK276SA5H E130SUBCONTRACTED SRVS
1 Project Support Engineer - (Kayler) - 75 dollars/hr12 mths/yr151 hrs/mth
0.3607 May 22 Rebaseline 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LPGS-01 - Gamma Spectroscopy capability for PADC

Resources

BOE Adjustment Factors: Eliminated this procurement 06/08/00 per direction from M. Brailsford during FY00 Budget Scrub Meeting.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 0.00 DollarsK276SA5C 0000SUPPLIES

200000 dollars-Gamma Spectroscoopy for 0 Budget cut 06/08/00 - Per M. 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LPGS02 - Gamma Isotopic Capability for SWBC

Resources

BOE Vendor Name - LANL
Vendor Quote - $400K
Quote Received by - Kas Berget 
Date Received - April, 2000
Item being quoted - Gamma Measurement Cabability for SuperHenc
Other Info - 
Availability - 4th Qtr - FY00-

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 373,504.30 DollarsK276SA5C 0000SUPPLIES

400000 dollars-Gamma Isotopic Capability for 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item PACC-0002 - Authorization Basis for PACC

Resources

BOE Historical Data Source - WY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc - Implement Authorization Basis in B-984
Breakdown of Historical Data:
 Item - Implement AB 
 Units - lot
 Unit Cost -1584 hours and $62,655
 Unit Cost Adjustment factor - 3% reduction 
 Revised Unit Cost - $60,706
 Basis for adjustment - Budget Cuts 6/8/00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 6.57 HoursR100S750 E080STRAIGHT TIME BASE

8 hours 0.88 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 6.57 HoursR100S750 E120STRAIGHT TIME BASE
8 hours 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 246.51 HoursKF10H750 L060STRAIGHT TIME BASE
300 Hours 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 6.57 HoursR100S750 P090STRAIGHT TIME BASE
8 hours 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCC04
Activity ID: 1FEMPS0000

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 246.51 HoursKF10H750 R010STRAIGHT TIME BASE

300 Hours 0.88 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 98.61 HoursR100S750 T050STRAIGHT TIME BASE
120 Hours 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 12,325.64 DollarsR100SA5H E050SUBCONTRACTED SRVS
15000 Dollars 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 12,325.64 DollarsR100SA5H E120SUBCONTRACTED SRVS
15000 dollars 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 1,249.00 DollarsR100SA5H E120SUBCONTRACTED SRVS
1520 dollars 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 1,561.25 DollarsR100SA5H E120SUBCONTRACTED SRVS
1900 dollars 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6,182.44 DollarsR100SA5H M010SUBCONTRACTED SRVS
7800 Dollars 0.88 January 2000 Earned Value Factor0.9646

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2,661.52 DollarsR100SA5H M020SUBCONTRACTED SRVS
3239 dollars 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 49.30 DollarsR100SA5H S020SUBCONTRACTED SRVS
60 Hours 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 1,590.83 DollarsR100SA5H S020SUBCONTRACTED SRVS
1936 dollars 0.88 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item PACC-0003 - B984 PACC Modifications

Resources

BOE Historical Data Source - WY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc - Install Passive Active Crate Counter in B-984 and do Systems Operations Tests
Breakdown of Historical Data:
 Item - Install PACC and SO TEST
 Units - lot
 Unit Cost -488 hours and $46,452 Subcontract Dollars
 Unit Cost Adjustment factor - 46% reduction in hours and 28% reduction in dollars
 Revised Unit Cost - $33,340
 Basis for adjustment - Budget Cuts, 6/8/00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 121.02 HoursC211S750 C010STRAIGHT TIME BASE

240 Hours 0.54 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Electrical MaintenanceCARPENTERS Linear 60.51 HoursC211S750 C010STRAIGHT TIME BASE
120 Hours 0.54 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.34 HoursR100S750 M010STRAIGHT TIME BASE
80 Hours 0.54 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 12.10 HoursR100S750 T050STRAIGHT TIME BASE

24 Hours 0.54 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 12.10 HoursR100S750 T050STRAIGHT TIME BASE
24 Hours 0.54 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 4,569.84 DollarsR100SA5H E050SUBCONTRACTED SRVS
9063 dollars 0.54 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 12,320.38 DollarsR100SA5H E050SUBCONTRACTED SRVS
24434 dollars 0.54 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 6,532.31 DollarsR100SA5H E050SUBCONTRACTED SRVS
12955 dollars 0.54 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item PACC-0004 - Procedures for PACC

Resources

BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc - Verify and validate procedures and perform safety evaluations and procedures
Breakdown of Historical Data:
 Item - Verify and validate procedures and safety evals
 Units - lot
 Unit Cost - 160 hours and $14,682
 Unit Cost Adjustment factor - 43% reduction in hours and 36% reduction in dollars
 Revised Unit Cost - $8,333
 Basis for adjustment - Budget Cuts, 6/8/00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 6.35 HoursR100S750 E080STRAIGHT TIME BASE

8 Hours 0.85 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 6.35 HoursR100S750 E120STRAIGHT TIME BASE
8 Hours 0.85 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 6.35 HoursR100S750 P090STRAIGHT TIME BASE
8 Hours 0.85 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedCHEMICAL SYSTEMS OPERATOR ( Linear 76.19 HoursR100S750 R010STRAIGHT TIME BASE
96 Hours 0.85 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.00 DollarsR100SA5H E050SUBCONTRACTED SRVS
5200 dollars 0.85 January 2000 Earned Value Factor0 Budget Cut 6/8/00

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 3,016.05 DollarsR100SA5H E120SUBCONTRACTED SRVS
3800 Dollars 0.85 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 323.03 DollarsR100SA5H E120SUBCONTRACTED SRVS
407 Dollars 0.85 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 171.44 DollarsR100SA5H S020SUBCONTRACTED SRVS
216 dollars 0.85 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 204.77 DollarsR100SA5H S020SUBCONTRACTED SRVS

258 dollars 0.85 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 685.75 DollarsR100SA5H S020SUBCONTRACTED SRVS
864 dollars 0.85 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER SCIENTISTS Linear 19.05 DollarsR100SA5H S090SUBCONTRACTED SRVS
24 Dollars 0.85 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item PACC-0006 - Conduct of Operations Implmentations for PACC

Resources

BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc - Provide for interviews of B-984 personnel to determine level of knowledge on B-984 PACC Operations.
Breakdown of Historical Data:
 Item - Interviews
 Units - lot
 Unit Cost - 504 hours and $26,460
 Unit Cost Adjustment factor - 30% reduction in hours and 23% increase in dollars 
 Revised Unit Cost - $32,457
 Basis for adjustment - Headcount reductions, 6/8/00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.69 HoursR100S750 E080STRAIGHT TIME BASE

24 hours 0.7 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 19.61 HoursR100S750 E120STRAIGHT TIME BASE
30 hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 19.61 HoursR100S750 E120STRAIGHT TIME BASE
30 hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 15.69 HoursR100S750 E120STRAIGHT TIME BASE
24 hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMISSION SUP SPEC II (FLTTCH, WS Linear 15.69 HoursR100S750 L060STRAIGHT TIME BASE
24 Hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMISSION SUP SPEC II (FLTTCH, WS Linear 31.37 HoursR100S750 L060STRAIGHT TIME BASE
48 hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 15.69 HoursR100S750 P090STRAIGHT TIME BASE
24 hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Closure Site ServicesSAFEGUARDS AND OTHER SECURI Linear 104.58 HoursC100S750 P140STRAIGHT TIME BASE
160 hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Closure Site ServicesSAFEGUARDS AND OTHER SECURI Linear 39.22 HoursC100S750 P140STRAIGHT TIME BASE
60 hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedCHEMICAL SYSTEMS OPERATOR ( Linear 15.69 HoursR100S750 R010STRAIGHT TIME BASE
24 Hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedCHEMICAL SYSTEMS OPERATOR ( Linear 31.37 HoursR100S750 R010STRAIGHT TIME BASE

48 hours 0.7 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.23 HoursR100S750 T050STRAIGHT TIME BASE
8 hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 679.78 DollarsR100SA5H E050SUBCONTRACTED SRVS
1040 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 2,483.80 DollarsR100SA5H E120SUBCONTRACTED SRVS
3800 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 15.69 DollarsR100SA5H E120SUBCONTRACTED SRVS
24 hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 169.94 DollarsR100SA5H M010SUBCONTRACTED SRVS
260 Dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 339.89 DollarsR100SA5H M010SUBCONTRACTED SRVS
520 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2,470.08 DollarsR100SA5H M020SUBCONTRACTED SRVS
3779 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 917.05 DollarsR100SA5H M020SUBCONTRACTED SRVS
1403 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2,822.39 DollarsR100SA5H M020SUBCONTRACTED SRVS
4318 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 529.44 DollarsR100SA5H M020SUBCONTRACTED SRVS
810 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 529.44 DollarsR100SA5H M020SUBCONTRACTED SRVS
810 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 141.18 DollarsR100SA5H M020SUBCONTRACTED SRVS
216 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedTRAINERS Linear 5,098.33 DollarsR100SA5H P150SUBCONTRACTED SRVS
7800 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 505.91 DollarsR100SA5H S020SUBCONTRACTED SRVS
774 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 168.64 DollarsR100SA5H S020SUBCONTRACTED SRVS
258 hours 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 423.55 DollarsR100SA5H S020SUBCONTRACTED SRVS
648 dollars 0.7 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item PACC-0007 - Readiness Assessment for PACC
BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Provide for conducting of Readiness Assessment of B984 PACC Operations
Breakdown of Historical Data:
 Item - Prepare evidence file and conduct management review
 Units - lot
 Unit Cost -$112,348 & 360 hours
 Unit Cost Adjustment factor - reduction in costs by 19% and 8% in hours 
 Revised Unit Cost - $91,195
 Basis for adjustment - Budget Cuts, 6/8/00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 51.60 HoursR100S750 E050STRAIGHT TIME BASE

60 hours 0.921 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 51.60 HoursR100S750 E050STRAIGHT TIME BASE
60 hours 0.921 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 51.60 HoursR100S750 E080STRAIGHT TIME BASE
60 hour 0.921 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ENGINEERS Linear 51.60 HoursR100S750 E130STRAIGHT TIME BASE
60 hours 0.921 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 51.60 HoursR100S750 P090STRAIGHT TIME BASE
60 hours 0.921 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 51.60 HoursR100S750 T050STRAIGHT TIME BASE
60 hours 0.921 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SWBC-0001 - B984 Area SWBC Modifications

Resources

BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc -Install Standard Waste Box Counter in B-984 and do systems operations tests
Breakdown of Historical Data:
 Item - Install SWBC & SO test
 Units - lot
 Unit Cost - 356 hours
 Unit Cost Adjustment factor - 70% reduction in hours 
 Revised Unit Cost - $5,516
 Basis for adjustment - Previous earned value, and budget cuts, 6/8/00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 38.99 HoursC211S750 C010STRAIGHT TIME BASE

80 Hours 0.522 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Electrical MaintenanceCARPENTERS Linear 38.99 HoursC211S750 C010STRAIGHT TIME BASE
80 Hours 0.522 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.75 HoursR100S750 M010STRAIGHT TIME BASE
20 Hours 0.522 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 3.90 HoursR100S750 T050STRAIGHT TIME BASE
8 Hours 0.522 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0000

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 3.90 HoursR100S750 T050STRAIGHT TIME BASE

8 Hours 0.522 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 1,178.10 DollarsR100SA5H E050SUBCONTRACTED SRVS
2417 dollars 0.522 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 1,052.35 DollarsR100SA5H S020SUBCONTRACTED SRVS
2159 dollars 0.522 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SWBC-0002 - Procedures for SWBC

Resources

BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc -Verify and Validate procedures and perform safety evaluations on procedures
Breakdown of Historical Data:
 Item - Verify and validate
 Units - lot
 Unit Cost - 128 hours and $17,260
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Breakdown of Historical Data:
 Item - Safety Evaluations
 Units - lot
 Unit Cost - 40 hours $4,560
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 6.87 HoursR100S750 E080STRAIGHT TIME BASE

8 Hours 0.92 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 6.87 HoursR100S750 E120STRAIGHT TIME BASE
8 Hours 0.92 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 6.87 HoursR100S750 P090STRAIGHT TIME BASE
8 Hours 0.92 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedCHEMICAL SYSTEMS OPERATOR ( Linear 82.47 HoursR100S750 R010STRAIGHT TIME BASE
96 Hours 0.92 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 6.87 HoursR100S750 S020STRAIGHT TIME BASE
8 Hours 0.92 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 4,467.11 DollarsR100SA5H E050SUBCONTRACTED SRVS
5200 Dollars 0.92 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 652.89 DollarsR100SA5H E120SUBCONTRACTED SRVS
760 Dollars 0.92 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 3,264.43 DollarsR100SA5H E120SUBCONTRACTED SRVS
3800 Dollars 0.92 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0000

Activity Filter * Starts In FY *
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 185.56 DollarsR100SA5H S020SUBCONTRACTED SRVS

216 dollars 0.92 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 742.23 DollarsR100SA5H S020SUBCONTRACTED SRVS
864 dollars 0.92 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER SCIENTISTS Linear 1,340.13 DollarsR100SA5H S090SUBCONTRACTED SRVS
1560 Dollars 0.92 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedNONE Linear 0.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
10500 Dollars 0 Budget Cut per M. Brailsford 6/8/000.92 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SWBC-0003 - Training for SWBC

Resources

BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc -Train Process Specialists and Building Supervision on SWBC Operations
Breakdown of Historical Data:
 Item - Train Personnel
 Units - lot
 Unit Cost - 320 hours and $7,800
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCHEMICAL SYSTEMS OPERATOR ( Linear 201.69 HoursR100S750 R010STRAIGHT TIME BASE

240 Hours 0.9 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 33.62 HoursR100S750 T050STRAIGHT TIME BASE
40 Hours 0.9 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 2,185.00 DollarsR100SA5H M010SUBCONTRACTED SRVS
2600 Dollars 0.9 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 907.62 DollarsR100SA5H M020SUBCONTRACTED SRVS
1080 dollars 0.9 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedTRAINERS Linear 2,185.00 DollarsR100SA5H P150SUBCONTRACTED SRVS
2600 Dollars 0.9 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedTRAINERS Linear 2,185.00 DollarsR100SA5H P150SUBCONTRACTED SRVS
2600 Dollars 0.9 January 2000 Earned Value Factor-- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SWBC-0004 - Installation/Calibration & Certifications of SWBC

Resources

BOE Estimators Experience - Interviews with NDA Specialists
Experience Item Desc - Provides for NDA support during calibration of SWBC
Breakdown of Cost Data:
 Item - Calibration  PACC
 Units - lot
 Unit Cost -840 hours  
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0000

Activity Filter * Starts In FY *
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 112.05 HoursR100S750 S020STRAIGHT TIME BASE

120 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 14,112.86 DollarsR100SA5H S020SUBCONTRACTED SRVS
15114 dollars -- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 4,031.98 DollarsR100SA5H S020SUBCONTRACTED SRVS
4318 dollars -- FY00 Escalation --

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SWBC-0005 - Readiness Assessment for SWBC

Resources

BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc -Provide for conducting a Readiness Assessment of B-984 Operatiions
Breakdown of Historical Data:
 Item - Prepare Evidence File
 Units - lot
 Unit Cost - $10,400
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Breakdown of Historical Data:
 Item - Conduct Management Review 
 Units - lot
 Unit Cost - 708 hours $83,460
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 38.94 HoursR100S750 E050STRAIGHT TIME BASE

60 Hours 0.695 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 38.94 HoursR100S750 E050STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 38.94 HoursR100S750 E080STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 38.94 HoursR100S750 E080STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 38.94 HoursR100S750 E120STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ENGINEERS Linear 38.94 HoursR100S750 E130STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMISSION SUP SPEC II (FLTTCH, WS Linear 15.58 HoursR100S750 L060STRAIGHT TIME BASE
24 Hours 0.695 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 38.94 HoursR100S750 P090STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0000

Activity Filter * Starts In FY *
RMRS SalariedCHEMICAL SYSTEMS OPERATOR ( Linear 15.58 HoursR100S750 R010STRAIGHT TIME BASE

24 Hours 0.695 January 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 38.94 HoursR100S750 S020STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 38.94 HoursR100S750 T050STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TGS-0001 - Purchase 1st and 2nd TGS Conversions

Resources

BOE Estimators Experience - based on (1) discussion with LANL personnel developing tomographic gamma scanner (TGS) technology for another skid-mounted TGS 
currently being manufactured for RFETS and (2) cost of competitively procuring similar equipment 
Experience Item Desc - competitive procurement of nondestructive assay (NDA) equipment
Breakdown of Cost Data:
 Item - tomographic gamma scanner
 Units -2
 Unit Cost - $90,000 per unit (including 5% commodity use tax) which represents the additional funding required beyond that which was budgeted ofiginally in 
FY99
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Additional information describing this BOE is available in the MSSA project files and may be obtained by contacting Kas Berget in Building T130F at x5821, or 
Ron Foster in Building T130F at x7002.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Back Loaded 117,653.90 DollarsS100SA5C 0000SUPPLIES

2 units 0.7 January 2000 Earned Value Factor90000 dollars per unit (including commodity 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TGS-0002 - Purchase one TGS Drum Counter

Resources

BOE Estimators Experience - based on (1) discussion with LANL personnel developing tomographic gamma scanner (TGS) technology for another skid-mounted TGS 
currently being manufactured for RFETS and (2) cost of competitively procuring similar equipment 
Experience Item Desc - competitive procurement of nondestructive assay (NDA) equipment
Breakdown of Cost Data:
 Item - tomographic gamma scanner
 Units -2
 Unit Cost - $200,000 each (including 5% commodity use tax)
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Additional information describing this BOE is available in the MSSA project files and may be obtained by contacting Kas Berget in Building T130F at x5821, or 
Ron Foster in Building T130F at x7002.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 373,504.30 DollarsS100SA5C 0000SUPPLIES

1 TGS Drum Counter -- FY00 Escalation --400000 per conversion (including 5% 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item TGS-0003 - Sources For Additional TGSs
BOE Estimators Experience - based on cost of procuring similar equipment 

Experience Item Desc -  procurement of nondestructive assay (NDA) equipment
Breakdown of Cost Data:
 Item - Sources for Tomographic Tamma Scanner
 Units - each
 Unit Cost - see below
 Unit Cost Adjustment factor - NA
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - NA
 Basis for adjustment - NA

Four TGSs will be procured in FY99 and FY 00 by converting TRIFIDS parts.  Preparation for operation will require a set of calibration sources for each TGS.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 52,290.61 DollarsS100SA5C 0000SUPPLIES

1 set of four sources per TGS -- FY00 Escalation --20000 dollars per set4 TGSs (from TRIFIDS conversions)
0.7 January 2000 Earned Value Factor 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FEMPS0100 Description: Measurements Projects Support FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-EMPS001 Measurements Project Support - FY01 1.00 lot 2,962HC 2,962 63,442 734,376 797,818 828,08030,2620
PACC-0001 Oversight for installation & calibration - PACC 1.00 lot 0HC 0 0 93,169 93,169 93,16900
PACC-0005 Training for PACC 1.00 lot 493HC 493 10,042 20,341 30,383 35,1734,7900
PACC-0008 Installation/Calibration of PACC 1.00 lot 0HC 0 0 238,461 238,461 238,46100
SWBC-0001 B984 Area SWBC Modifications 1.00 lot 84HC 84 1,718 1,952 3,670 4,4898190
SWBC-0003 Training for SWBC 1.00 lot 206HC 206 4,196 6,532 10,727 12,7292,0010
SWBC-0004 Installation/Calibration & Certifications of SWBC 1.00 lot 98HC 98 3,165 89,436 92,600 94,1101,5100
SWBC-0005 Readiness Assessment for SWBC 1.00 lot 334HC 334 10,814 55,152 65,966 71,1255,1580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 72,861 72,861072,861

Total for Activity 1FEMPS0100: 4,176 93,377 1,239,419 1,405,657 1,450,19744,54172,861

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-EMPS001 - Measurements Project Support - FY01

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Project Support 
Breakdown of Historical Data:
Item: Measurements Project Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursSF01S750 G010STRAIGHT TIME BASE

1 Admin Support - (Dustin) -SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,480.90 HoursR100S750 P170STRAIGHT TIME BASE
1 Project Support Engineer - (Aguero) - 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 129,430.30 DollarsK276SA52 E130TENERA
1 Project Support Engineer - (Fulks) - 92 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 272,929.20 DollarsK276SA53 P170E-2
2 Project Support Engineers - (Berget, 97 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 101,293.30 DollarsK276SA57 P170LATA
1 Project Support Tech - (Freiberg) - 72 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ENGINEERS Linear 125,209.80 DollarsK276SA5H E130SUBCONTRACTED SRVS
1 Project Support Engineer - (Corlett) - 89 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0100

Activity Filter * Starts In FY *
MeasurementsOTHER ENGINEERS Linear 105,513.90 DollarsK276SA5H E130SUBCONTRACTED SRVS

1 Project Support Engineer - (Kayler) - 75 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item PACC-0001 - Oversight for installation & calibration - PACC

Resources

BOE Vendor Name -  Pajarito Scientific (now BNFL Instruments)
Vendor Quote - $2,049,656 
Quote Received by - RMRS user, Jim Behanna
Item being quoted - Combined Gamma Passive/Active Neutron Crate Measurement System
Other Info - quote received April 1997
Availability -  This equipment is made to order and has a delivery lead time of 12-16 months.
Additional information describing this BOE is available in the MSSA project files and may be obtained by contacting Kas Berget in Building T130F at x5821, or 
Ron Foster in Building T130F at x7002.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 93,168.96 DollarsK276SA5C 0000SUPPLIES

114000 Final Payment (includes Commodity 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item PACC-0005 - Training for PACC

Resources

BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc - Train process specialists and building supervision on PACC operations
Breakdown of Historical Data:
 Item - Train Personnel
 Units - lot
 Unit Cost - 560 hours and $15,159
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCHEMICAL SYSTEMS OPERATOR ( Linear 422.50 HoursR100S750 R010STRAIGHT TIME BASE

480 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.42 HoursR100S750 T050STRAIGHT TIME BASE
80 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 3,890.51 DollarsR100SA5H E050SUBCONTRACTED SRVS
4420 dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 3,107.13 DollarsR100SA5H E120SUBCONTRACTED SRVS
3530 Dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 4,577.07 DollarsR100SA5H M010SUBCONTRACTED SRVS
5200 Dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,900.37 DollarsR100SA5H M020SUBCONTRACTED SRVS
2159 dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

RMRS SalariedTRAINERS Linear 2,288.54 DollarsR100SA5H P150SUBCONTRACTED SRVS
2600 dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

RMRS SalariedTRAINERS Linear 4,577.07 DollarsR100SA5H P150SUBCONTRACTED SRVS
5200 Dollars

0.88021  [SYS 061400] .87987200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item PACC-0008 - Installation/Calibration of PACC

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Deferred from FY00 Per M. Brailsford 6/8/00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 238,461.10 DollarsK276SA5H 0000SUBCONTRACTED SRVS

270915 Dollars (Deferred from FY00 Per M. 
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SWBC-0001 - B984 Area SWBC Modifications

Resources

BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc -Install Standard Waste Box Counter in B-984 and do systems operations tests
Breakdown of Historical Data:
 Item - Install SWBC
 Units - lot
 Unit Cost - 148 hours
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Breakdown of Historical Data:
 Item - SO Test
 Units - lot
 Unit Cost - 208 hours
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 34.13 HoursKF10H750 C010STRAIGHT TIME BASE

80 Hours 0.522 January 2000 Earned Value Factor
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCARPENTERS Linear 34.13 HoursKF10H750 C010STRAIGHT TIME BASE
80 Hours 0.522 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.53 HoursR100S750 M010STRAIGHT TIME BASE
20 Hours 0.522 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 3.41 HoursR100S750 T050STRAIGHT TIME BASE
8 Hours 0.522 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 3.41 HoursR100S750 T050STRAIGHT TIME BASE
8 Hours 0.522 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 1,031.13 DollarsR100SA5H E050SUBCONTRACTED SRVS
2417 dollars 0.522 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0100

Activity Filter * Starts In FY *
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 921.06 DollarsR100SA5H S020SUBCONTRACTED SRVS

2159 dollars 0.522 January 2000 Earned Value Factor
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SWBC-0003 - Training for SWBC

Resources

BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc -Train Process Specialists and Building Supervision on SWBC Operations
Breakdown of Historical Data:
 Item - Train Personnel
 Units - lot
 Unit Cost - 320 hours and $7,800
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCHEMICAL SYSTEMS OPERATOR ( Linear 176.53 HoursR100S750 R010STRAIGHT TIME BASE

240 Hours 0.9 January 2000 Earned Value Factor
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 29.42 HoursR100S750 T050STRAIGHT TIME BASE
40 Hours 0.9 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,912.42 DollarsR100SA5H M010SUBCONTRACTED SRVS
2600 Dollars 0.9 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 794.39 DollarsR100SA5H M020SUBCONTRACTED SRVS
1080 dollars 0.9 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedTRAINERS Linear 1,912.42 DollarsR100SA5H P150SUBCONTRACTED SRVS
2600 Dollars 0.9 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedTRAINERS Linear 1,912.42 DollarsR100SA5H P150SUBCONTRACTED SRVS
2600 Dollars 0.9 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SWBC-0004 - Installation/Calibration & Certifications of SWBC

Resources

BOE Estimators Experience - Interviews with NDA Specialists
Experience Item Desc - Provides for NDA support during calibration of SWBC
Breakdown of Cost Data:
 Item - Calibration  PACC
 Units - lot
 Unit Cost -840 hours  
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 98.07 HoursR100S750 S020STRAIGHT TIME BASE

120 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 85,906.69 DollarsR100SA5H S020SUBCONTRACTED SRVS
105114 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 3,528.98 DollarsR100SA5H S020SUBCONTRACTED SRVS
4318 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SWBC-0005 - Readiness Assessment for SWBC

Resources

BOE Historical Data Source - FY98 WBS 1.1.06.09.01 Activity WMKM150100
Item Desc -Provide for conducting a Readiness Assessment of B-984 Operatiions
Breakdown of Historical Data:
 Item - Prepare Evidence File
 Units - lot
 Unit Cost - $10,400
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Breakdown of Historical Data:
 Item - Conduct Management Review 
 Units - lot
 Unit Cost - 708 hours $83,460
 Unit Cost Adjustment factor - N/A 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 34.08 HoursR100S750 E050STRAIGHT TIME BASE

60 Hours 0.695 January 2000 Earned Value Factor
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 34.08 HoursR100S750 E050STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 34.08 HoursR100S750 E080STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 34.08 HoursR100S750 E080STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 34.08 HoursR100S750 E120STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ENGINEERS Linear 34.08 HoursR100S750 E130STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMISSION SUP SPEC II (FLTTCH, WS Linear 13.63 HoursR100S750 L060STRAIGHT TIME BASE
24 Hours 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 34.08 HoursR100S750 P090STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 13.63 HoursKF10H750 R010STRAIGHT TIME BASE
24 Hours 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 34.08 HoursR100S750 S020STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 34.08 HoursKF10H750 T050STRAIGHT TIME BASE
60 Hours 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCC04
Activity ID: 1FEMPS0100

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 3,237.62 DollarsR100SA5H E120SUBCONTRACTED SRVS

5700 Dollars 0.695 January 2000 Earned Value Factor
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Kaiser-HillOTHER ENGINEERS Linear 38,851.46 DollarsK100SA5H E130SUBCONTRACTED SRVS
68400 Dollars 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ENGINEERS Linear 5,907.24 DollarsR100SA5H E130SUBCONTRACTED SRVS
10400 Dollars 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ENGINEERS Linear 2,953.62 DollarsR100SA5H E130SUBCONTRACTED SRVS
5200 Dollars 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ENGINEERS Linear 2,215.21 DollarsR100SA5H E130SUBCONTRACTED SRVS
3900 Dollars 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 147.68 DollarsR100SA5H M010SUBCONTRACTED SRVS
260 Dollars 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 122.69 DollarsR100SA5H M020SUBCONTRACTED SRVS
216 dollars 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 796.91 DollarsR100SA5H M020SUBCONTRACTED SRVS
1403 dollars 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 919.60 DollarsR100SA5H M020SUBCONTRACTED SRVS
1619 dollars 0.695 January 2000 Earned Value Factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,899.02 DollarsZDEPTCON 0000CONTINGENCY

43899.0 DollarsFactors
No DepartmentNONE Linear 28,962.29 DollarsZDEPTESC 0000ESCALATION

28962.3 DollarsFactors
Activity ID: 1FEMPS0200 Description: Measurements Projects Support FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

03-1 Mobilize Calorimeter Capability 1.00 lot 0EE 0 0 90,717 90,717 90,71700
FCC04-EMPS002 Measurements Project Support - FY02 1.00 lot 2,962HC 2,962 63,442 633,083 696,525 718,92022,3950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 120,699 120,6990120,699

Total for Activity 1FEMPS0200: 2,962 63,442 723,800 907,941 930,33622,395120,699
Line Item 03-1 - Mobilize Calorimeter Capability

BOE 0.Estimators Experience - Experience project managing and observing similar operation in by estimator, Kas Berget, x5821.
Experience Item Desc - Assembly of Mobile calorimeter lab, consisting of purchased climate controlled trailer, adapted to house and support two existing 
calorimeters, which will be relocated from B707 cal/gamma laboratory, to perform small package counting in support of unplanned but anticipated holdup to be 
found as part of D&D operations.
Breakdown of Cost Data:
 Item - Mobile Cal/gamma lab assembly
 Units - Cost to purchase trailer, site adapt, and configure to house 2 calorimeters 
 Unit Cost - $111,000
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost -   $103,063.5
 Basis for adjustment - Budget Cuts, 6/8/00
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WBS No: 1FCC04
Activity ID: 1FEMPS0200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Trianglr Decr 90,717.15 DollarsK276SA5C 0000SUPPLIES

111000 dollars for purchase/mod subcontract 1 5/25/00 Scrub from 200K
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-EMPS002 - Measurements Project Support - FY02

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Project Support 
Breakdown of Historical Data:
Item: Measurements Project Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursSF01S750 G010STRAIGHT TIME BASE

1 Admin Support - (Dustin) -SSOC 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,480.90 HoursR100S750 P170STRAIGHT TIME BASE
1 Project Support Engineer - (Aguero) - 12 mths/yr151 hrs/mth

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 129,430.30 DollarsK276SA52 E130TENERA
1 Project Support Engineer - (Fulks) - 92 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 272,929.20 DollarsK276SA53 P170E-2
2 Project Support Engineers - (Berget, 97 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ENGINEERS Linear 125,209.80 DollarsK276SA5H E130SUBCONTRACTED SRVS
1 Project Support Engineer - (Corlett) - 89 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ENGINEERS Linear 105,513.90 DollarsK276SA5H E130SUBCONTRACTED SRVS
1 Project Support Engineer - (Kayler) - 75 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 82,863.79 DollarsZDEPTCON 0000CONTINGENCY

82863.8 DollarsFactors
No DepartmentNONE Linear 37,835.49 DollarsZDEPTESC 0000ESCALATION

37835.5 DollarsFactors
Activity ID: 1FEMPS0300 Description: Measurements Projects Support FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-EMPS003 Measurements Project Support - FY03 1.00 lot 1,481HC 1,481 38,844 371,409 410,253 423,69313,4400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 117,173 117,1730117,173

Total for Activity 1FEMPS0300: 1,481 38,844 371,409 527,426 540,86613,440117,173
Line Item FCC04-EMPS003 - Measurements Project Support - FY03

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Project Support 
Breakdown of Historical Data:
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Rocky Flats Closure Project
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WBS No: 1FCC04
Activity ID: 1FEMPS0300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item: Measurements Project Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,480.90 HoursR100S750 P170STRAIGHT TIME BASE

1 Project Support Engineer - (Aguero) - 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ENGINEERS Linear 129,430.30 DollarsK276SA52 E130TENERA
1 Project Support Engineer - (Fulks) - 92 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 136,464.60 DollarsK276SA53 P170E-2
1 Project Support Engineers - (Foster) - 97 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ENGINEERS Linear 105,513.90 DollarsK276SA5H E130SUBCONTRACTED SRVS
1 Project Support Engineer - (Kayler) - 75 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 84,682.48 DollarsZDEPTCON 0000CONTINGENCY

84682.5 DollarsFactors
No DepartmentNONE Linear 32,490.98 DollarsZDEPTESC 0000ESCALATION

32491 DollarsFactors
Activity ID: 1FEMPS0400 Description: Measurements Projects Support FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-EMPS004 Measurements Project Support - FY04 1.00 lot 1,481HC 1,481 38,844 241,978 280,822 291,77610,9540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,582 41,582041,582

Total for Activity 1FEMPS0400: 1,481 38,844 241,978 322,405 333,35910,95441,582

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-EMPS004 - Measurements Project Support - FY04

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Project Support 
Breakdown of Historical Data:
Item: Measurements Project Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,480.90 HoursR100S750 P170STRAIGHT TIME BASE

1 Project Support Engineer - (Aguero) - 12 mths/yr151 hrs/mth
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 136,464.60 DollarsK276SA53 P170E-2
1 Project Support Engineers -( Foster) - 97 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0400

Activity Filter * Starts In FY *
MeasurementsOTHER ENGINEERS Linear 105,513.90 DollarsK276SA5H E130SUBCONTRACTED SRVS

1 Project Support Engineer - (Kayler) - 75 dollars/hr12 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,567.07 DollarsZDEPTCON 0000CONTINGENCY

13567.1 DollarsFactors
No DepartmentNONE Linear 28,015.27 DollarsZDEPTESC 0000ESCALATION

28015.3 DollarsFactors
Activity ID: 1FEMPS0500 Description: Measurements Projects Support FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-EMPS005 Measurements Project Support - FY05 1.00 lot 0HC 0 0 170,581 170,581 170,58100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 91,020 91,020091,020

Total for Activity 1FEMPS0500: 0 0 170,581 261,601 261,601091,020

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-EMPS005 - Measurements Project Support - FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Project Support 
Breakdown of Historical Data:
Item: Measurements Project Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 170,580.70 DollarsK276SA53 P170E-2

1 Project Support Engineers - ( 97 dollars/hr15 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 64,594.39 DollarsZDEPTCON 0000CONTINGENCY

64594.4 DollarsFactors
No DepartmentNONE Linear 26,425.59 DollarsZDEPTESC 0000ESCALATION

26425.6 DollarsFactors
Activity ID: 1FEMPS0600 Description: End of Measurements Projects Support Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-EMPS006 Measurements Project Support - FY06 1.00 lot 0HC 0 0 28,430 28,430 28,43000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,302 17,302017,302

Total for Activity 1FEMPS0600: 0 0 28,430 45,732 45,732017,302
Line Item FCC04-EMPS006 - Measurements Project Support - FY06

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Project Support 
Breakdown of Historical Data:
Item: Measurements Project Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FEMPS0600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 28,430.12 DollarsK276SA53 P170E-2

1 Project Support Engineers - (Foster) - 97 dollars/hr2.5 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,446.05 DollarsZDEPTCON 0000CONTINGENCY

11446.1 DollarsFactors
No DepartmentNONE Linear 5,856.14 DollarsZDEPTESC 0000ESCALATION

5856.14 DollarsFactors
Activity ID: 1FXXXGT600 Description: NDA Program & Project Management FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-MGT005 Measurements Program & Project Management 0.88 lot 4,443HC 3,897 160,443 15,055 175,498 231,33355,8340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 195,842 195,8420195,842

Total for Activity 1FXXXGT600: 3,897 160,443 15,055 371,340 427,17555,834195,842

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-MGT005 - Measurements Program & Project Management

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Program & Project Management 
Breakdown of Historical Data:
Item: Measurements Program & Project Management 
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by direct labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:   
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,480.90 HoursK276S750 G010STRAIGHT TIME BASE

1 Administrative Assistant 151 hrs/mth12 months
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Data Quality Manager 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,480.90 HoursK276S750 M020STRAIGHT TIME BASE
1 Senior Management 151 hrs/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 14,710.89 DollarsK276SA5C 0000SUPPLIES
1 Office and operating supplies for 1500 dollars/mth12 months

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 2,451.81 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
2 Trips annually 1500 dollars per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1FCC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCC04
Activity ID: 1FXXXGT600

Activity Filter * Starts In FY *
No DepartmentNONE Linear 144,243.10 DollarsZDEPTCON 0000CONTINGENCY

144243 DollarsFactors
No DepartmentNONE Linear 51,598.79 DollarsZDEPTESC 0000ESCALATION

51598.8 DollarsFactors
Activity ID: 1FXXXPS600 Description: Measurements Projects Support FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FCC04-EMPS005 Measurements Project Support - FY05 0.88 lot 0HC 0 0 149,632 149,632 149,63200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 126,676 126,6760126,676

Total for Activity 1FXXXPS600: 0 0 149,632 276,308 276,3080126,676

Cost Element Skill Quantity UnitsCurve

Line Item FCC04-EMPS005 - Measurements Project Support - FY05

Resources

BOE Historical Data Source – FY99 & FY00 (Oct – Jan) PIRS system ODC and Labor Reports, WAD 14.
Item Desc – Measurements Project Support 
Breakdown of Historical Data:
Item: Measurements Project Support
Units: Lot 
Unit Cost: See Resource Loading – this support is provided by both direct labor and subcontracted labor with a variety of billing rates.  
Unit Cost Adjustment Factors& Basis for Adjustments:  
0.95 Anticipated Contract Savings due to Recompeting Staff Augmentation Contracts (Per direction from M. Brailsford, Material Stewardship Project Manager, 
5/16/00)
0.9285 Cost Reduction Exercise to reduce budget by 7.15% (Per direction from M. Brailsford, Material Stewardship Project Manager, 6/2/00)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFE Linear 170,580.70 DollarsK276SA53 P170E-2

1 Project Support Engineers - ( 97 dollars/hr15 mths/yr151 hrs/mth
0.95 estimated recompete savings 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 93,300.30 DollarsZDEPTCON 0000CONTINGENCY

93300.3 DollarsFactors
No DepartmentNONE Linear 33,375.48 DollarsZDEPTESC 0000ESCALATION

33375.5 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

699,695 18,408,478 34,872,153 63,601,153 70,742,6447,141,491

Report Totals:

Contingency 
& Escalation
10,320,522
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